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LIST OF ABBREVIATIONS

ACP: African, Caribbean and Pacific (Group of States)

ALA: Asia(n) and Latin America(n)

CONCORD: European NGO Confederation for Relief and Development
CRIS: Common RELEX information system (computer application)
CSO: Civil society organisation

CSP: Country strategy paper

DCI: Development cooperation instrument

EC: European Community

EDF: European Development Funds

EIDHR: European Initiative for Democracy and Human Rights

ENGO: European NGO

ENPI: European neighbourhood and partnership instrument

EU: European Union

EuropeAid: European Commission’s Cooperation Office

Logframe: Logical framework matrix

NGO: Non-governmental organisation

NSA: Non-state actor

PADOR: Potential applicant data online registration (computer application)
RELEX: Directorate-General for External Relations

Southern NSAs: NSAs from the beneficiary countries (the South)
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EXECUTIVE
SUMMARY

l.

The term ‘non-state actors’ (NSAs), as used
in this report, covers all aspects of society
that do not form part of the private sector
or the state, including non-governmental
organisations (NGOs)'. The Cotonou Agree-
ment with the ACP group of states, and
EU legislation, provide for such non-state
actors to play multiple roles in development
cooperation, notably participating in policy
dialogue as well as implementing projects.
Support for capacity development is envis-
aged to help NSAs to fulfil these roles. The
EU funds directly attributed to NSAs in 2007
were approximately 915 million euro, 10 %
of the total aid to developing countries
(general budget and EDF).

I.

The Court’'s audit considered the two
main roles of NSAs and asked whether the
Commission:

— adequately ensures that NSAs are
involved effectively in the development
cooperation process;

— has efficient management systems to
ensure that activities implemented by
NSAs are relevant and likely to produce
the intended results;

— adequately ensures the provision of
capacity development to NSAs.

' In the Cotonou Agreement the definition of non-

state actors also includes the private sector. This report,
however, takes the usage of the Development Cooperation
Instrument (DCI — Regulation (EC) No 1905/2006 of the
European Parliament and of the Council of 18 December
2006 establishing a financing instrument for development
cooperation (0J L 378, 27.12.2006, p. 41)), which excludes
profit-making bodies. Article 24(2) of the DCI gives a fuller
list of types of organisation. Although there is evident
wide agreement on the typical characteristics of NGOs,
there is no uniform definition (the United Nations and

the World Bank both publish working definitions), and
none was needed in order to carry out this audit since it

is more useful to apply the broader concept of NSAs in
development (equivalent to civil society as a whole).
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111.

The Court found that, despite the Com-
mission’s attempts to involve NSAs in the
development cooperation process, this
involvement has been limited and falls short
of the sustained and structured dialogue
envisaged by the EU legislation and the Com-
mission’s own guidelines (see paragraphs 18
to 35).

V.

The Commission’s management systems
generally ensure that projects implemented
by NSAs are relevant and are likely to pro-
duce the intended results. But the Call for
proposals procedure does not always assure
timely completion of project design, there is
insufficient guidance for NSAs on the prac-
tical application of the financial rules, and
there are inconsistencies in the interpret-
ation and application of procedures. There
is insufficient monitoring, and prospects for
sustainability are poor partly because of the
short project duration (see paragraphs 36
to 68).

V.

Capacity-development programmes are
developed and form part of a strategy in most
ACP countries, where, under the Cotonou
Agreement, they are implemented in coop-
eration with the partner governments. How-
ever there is a significant disparity between
this approach and that in Asian and Latin
American beneficiary countries, for which
strategies have not yet been developed (see
paragraphs 69 to 74).

VI.

The first round of capacity-development
programmes were found to be highly rele-
vant to the needs of NSAs in the beneficiary
countries. However, they did not reach their
full potential mainly because management
procedures led to delays that worsened the
prospects for effectiveness and sustainabil-
ity. The programmes are also faced with the
inherent contradiction of supporting capac-
ity development of the NSAs most in need
by means of a procedure (Calls for Propos-
als) which is designed to select the best-
performing NSAs (see paragraphs 75 to 83).
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VII.
The report’s main recommendations are that
the Commission should:

— strengthen and provide more guidance
on its procedures for involving NSAs in
the development cooperation process;

— continue measures already in train
to improve the Call for Proposals
procedure;

— enhance the targeting of monitoring and
support by Delegations;

— ensure sufficient guidance for both Dele-
gation and NSA staff on performance
indicators;

— to improve sustainability, consider
using a mix of instruments (and not only
projects) when working with NSAs;

— develop a strategy for capacity devel-
opment of NSAs in ALA countries and
reconsider the disparity in approach as
between ACP and ALA countries;

— examine additional ways of delivering
the capacity-development policy aims
such as use of partnership agreements,
multi-donor funding, and cascading
grants in order to better reach grass-
roots organisations.



INTRODUCTION

CONTEXT OF THE AUDIT

The EU’s approach to development cooperation, reflecting the evolv-
ing international consensus, has undergone a series of changes over
the last decade, both at the policy level and as regards funding. EC
policy now involves, to varying degrees, a range of partners whose
characteristics and roles have progressively developed. The Commis-
sion works increasingly in partnership with a large range of bodies
including, or representing, non-state actors.

The term ‘non-state actors’ (NSAs) covers all aspects of society that do not
form part of the private sector or the state. In the field of development
cooperation, non-state actors include non-governmental organisa-
tions (NGOs) and also community-based organisations, farmers’ asso-
ciations, business or professional associations, environmental groups,
universities, trade unions, chambers of commerce, and foundations
as well as churches or faith groups. The term non-state actors is often
used as a synonym of civil society organisations, and it is in that sense
that it will be used in this report (see also footnote 1 in the Executive
Summary). In the past, NGOs and in particular European NGOs were
the EU’s main NSA partners? However, there is now a strong emphasis
on involving NSAs from the partner or beneficiary countries (often
called ‘Southern NSAs’).

NSAs fulfil a variety of functions in the EU development cooperation
field as a whole, of which the two main roles are:

(a) policy dialogue, encompassing all representational, advocacy and
watchdog functions vis-a-vis governments and donors;

(b) implementation of development programmes and projects which
directly provide benefits for the poor.

The legislation envisages the Commission working with NSAs in three
main ways: by enhancing their policy dialogue role through involv-
ing them in its development cooperation; by funding development
programmes and projects implemented by NSAs; and by support-
ing capacity development? mainly for Southern NSAs, to enable
them to play both roles. Under the devolution process, Commission
Delegations now play the leading role in relations with NSAs and
manage about 80 % (by number) of the programmes and projects
concerned.
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2 One main reason was that
European NGOs had better
capacity to deal with the
Commission requirements than
NSAs from beneficiary countries,
which were formerly rather sparse
and weak.

3 Capacity development is

the process by which people

and organisations create and
strengthen their ability to perform
tasks and produce outputs, to
define and solve problems, and to
make informed choices over time.



BUDGETARY SIGNIFICANCE

Itis difficult to trace the financial flow of the EC funds channelled through
NSAs as the Commission lacks comprehensive data*. Nevertheless,
development funds directly attributed to NSAs with no intermedi-
ary® have gradually increased over the last decade, reaching, in 2007,
approximately 10 % of the combined general budget and European
Development Fund (EDF) aid to developing countries (see Graph 1
and Annex ).

Traditionally, EC support to NSAs has been mainly provided by the the-
matic budget linesS, and to a lesser extent through the geographic
budget lines” and the EDF (Annex I). The main funding source has
been the ‘Co-financing with NGOs’ programme (then restricted to
European NGOs) which, established in 1976 with 2,5 million euro,
rose to about 200 million euro/year in the mid-1990s, representing
23 % of the total funding from the Commission to NSAs in 2007.

EVOLUTION OF PAYMENTS MADE TO NSAs*
DURING THE PERIOD 2000-07

4 See paragraph 52.

> Excluding humanitarian and
emergency aid (see paragraph 17)
and excluding grants to
international organisations (which
may ultimately use NGOs/NSAs
for implementing actions).

¢ Thematic programmes are
specific subjects or types of
development activity, which are
specifically provided for by the
legislation and are programmed
separately from the geographic
programmes. They include:
human and social development;
environment and sustainable
management of natural resources,
including energy; non-state actors
and local authorities; food security;

and migration and asylum.

7 Geographic programmes
encompass the cooperation in
development activity with partner
countries and regions, determined
on a geographical basis.
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THE LEGAL FRAMEWORK

7. The Commission has for many years funded European NGOs’ own ini- © 0JL213,30.7.1998, p. 1.
tiatives (under co-financing procedures) as well as using NGOs as
implementers of EU aid. Council Regulation (EC) No 1658/988 set out ° Regulation (EC) No 1905/2006.
the rules on co-financing operations with European NGOs in fields of
interest to the developing countries. 10 Regulation (EC) No 1638/2006
of the European Parliament and
of the Council of 24 October
2006 laying down general
8. As regards the African, Caribbean and Pacific (ACP) Group of States, the provisions establishing a European
Cotonou Agreement, signed in June 2000, introduced a substantial Neighbourhood and Partnership
reorientation in the relationship between the EU and NSAs. The ACP  Instrument (OJ L 310, 9.11.2006,
countries and the European Community legally committed themselves p.1).
to involving NSAs in all phases of the cooperation process (formula-
tion, implementation, review and evaluation) and to providing funds
for strengthening the capacity of NSAs to enable them to play the
new role of partners in development cooperation (see Annex Il).

9. Forother countries, the Development Cooperation Instrument (DCl)?and
the European Neighbourhood and Partnership Instrument (ENPI)'™,
which replaced the existing regulations from January 2007, contain
specific provisions dealing with the role of NSAs in development. The
DCl also includes a new thematic programme for non-state actors and
local authorities in development, of which the main objective is to
provide capacity development (replacing the previous ‘Co-financing
with NGOs' programme — see paragraph 6).

THE ‘EUROPEAN CONSENSUS ON DEVELOPMENT’ —
PARTICIPATION OF CIVIL SOCIETY

“The EU supports the broad participation of all stakeholders in countries’ development and encourages all parts of society
to take part. Civil society, including economic and social partners such as trade unions, employers’ organisations and
the private sector, NGOs and other non-state actors of partner countries in particular play a vital role as promoters of
democracy, social justice and human rights. The EU will enhance its support for building capacity of non-state actors
in order to strengthen their voice in the development process and to advance political, social and economic dialogue.
The important role of European civil society will be recognised as well; to that end, the EU will pay particular attention
to development education and raising awareness among EU citizens.’
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11.

12.

KEY DOCUMENTS

THE EUROPEAN CONSENSUS ON DEVELOPMENT

In December 2005, with the ‘European Consensus on Development’ the EU
made a high-level political declaration which recognises and strength-
ens the principle of participation of NSAs in countries’ development,
and made a commitment to support developing the capacity of NSAs
to fill this role™.

COMMUNICATIONS AND GUIDELINES

In May 2003, the Council adopted'? a certain range of standards that
Commission services should meet in order to assure an adequate
level of NSA consultation and participation:

(a) promotion of NSA involvement in the preparation of the National
Development Strategy or poverty strategy papers by the national
authorities;

(b) NSAs should be consulted systematically throughout the
programming process;

(c) all areas of interest should be represented in consultations;

(d) clear and comprehensive information to be provided to NSAs
in good time so as to allow them to prepare their effective
participation;

(e) capacity development is essential to enable NSAs to play a
constructive role in the development process;

(f) enhanced coordination with Member States and other donors;

(g) the EC to continue to encourage NSAs to participate in the
implementation of cooperation projects and programmes;

(h) the EC to keep its existing relations with NSAs as implementing
partners and as implementers of their own initiatives.

In November 2004 the Commission released guidelines for all Commis-
sion Delegations on NSA involvement in the development process,
which complement those already issued for ACP Delegations. These
guidelines apply to the 2007-13 Country Strategy Papers.
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" As explained in paragraph 2,
NSAs is used here as synonym

of civil society.

2 The standards are set out

in the conclusions of the
Commission’s Communication
on the participation of non-state
actors in EC development policy
(COM(2002) 598 final).



AUDIT SCOPE AND APPROACH

13. The Court’s audit addressed the Commission’s management of NSAs’
involvement in development cooperation, taking into account their
two main roles, as partners in EC development cooperation and as
implementing actors (see paragraph 3). The audit approached this
through the three following questions:

(a) Does the Commission adequately ensure that NSAs are involved
effectively in the development cooperation process?

(b) Do the Commission’s management systems efficiently ensure that
activities implemented by NSAs are relevant and likely to produce
the intended results?

(c) Does the Commission adequately ensure the provision of capacity
development to NSAs?

14. The Courttookas astarting point the standards and guidelines referred
toin paragraphs 11 and 12 above. They set out an approved basis for
the implementation of the EU’s policy to ensure NSA participation
in EC development cooperation, and therefore serve as overall audit
criteria for this audit.

15. The main audit work carried out to answer these questions was as
follows:

(a) a review of documentation on EC policy and programming con-
cerning NSAs, together with reports on implementation (see
paragraph 24);

(b) on-the-spot missions to Commission Delegations in Bangladesh,
Ethiopia, Peru and South Africa to examine Commission pro-
cedures and activities including five programmes of capacity-
development support, seven local calls for proposals and 16 indi-
vidual projects (see Annex Ill);

(c) desk reviews covering two programmes of capacity-development
support in Mali and Uganda;
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17.

(d) interviews with more than 60 local and international NSAs, with
central and local authorities in partner countries, technical assist-
ance units and other donors, and with some European NSA plat-
forms and networks, to collect information on the level of NSA
participation in the development cooperation process, and on
their experience of the Commission’s procedures to support such
participation (see Annex IV);

(e) benchmarking with the development assistance agencies of the
Netherlands and Sweden.

The audit covered consultation with NSAs from the year 2000 onwards
(date of signature of the Cotonou Agreement), together with a sample
of projects and programmes that were in progress in 2007.

The results of recent Court audits involving observations on NSAs in
development cooperation’ were also taken into account, as well
as the recent Commission Internal Audit Service audit on NGOs in
EuropeAid and its follow-up. The audit also took into account the
fact that the Commission is currently carrying out an evaluation of
EC aid delivery through civil society organisations. According to its
terms of reference, the evaluation focuses on NSAs as implementers
(channels by which EC aid is delivered). The Court’s audit has exam-
ined the broader question of the Commission’s involvement of NSAs
in all phases of EU development cooperation.

The audit focused on the NSA roles in development cooperation and
did not extend to humanitarian or emergency aid, because that is
a separate field with specific strategy and management systems. It
did not include comparison between various channels (private sec-
tor, UN, banking systems) in the field of efficiency and effectiveness,
nor comparative analysis of the impact of NSA actions in various
intervention sectors.

* The last three annual reports of
the Court on the implementation
of the budget (2007: Chapter 8,
External aid, Development and
Enlargement; 2006 and 2005:
Chapter 8, External actions), and
on the activities funded by the
European Development Funds
(concerning the financial years
2005, 2006 and 2007), and the
Special Report No 10/2008 —

EC Development Assistance to
Health Services in sub-Saharan

Africa (http://www.eca.europa.eu).
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19.

20.

OBSERVATIONS

DOES THE COMMISSION ADEQUATELY ENSURE
THAT NSAs ARE INVOLVED EFFECTIVELY
IN THE DEVELOPMENT COOPERATION PROCESS?

The systematicinvolvement of NSAsin development cooperationis widely
recognised as a means of promoting ownership and participation,
core principles of EU development policy, and of tapping practical
local knowledge and experience as an input to programming. This is
reflected in policy as stated in the ‘European Consensus on Develop-
ment’ (see Box 1).

In order to assess the adequacy of the Commission’s involvement of
NSAs, the Court examined two fundamental consultation processes
concerning:

(a) the preparation of country strategy papers for ACP, Asian and
Latin American countries;

(b) the preparation of the strategy paper for the new thematic
programme for NSAs and local authorities in development.

PREPARATION OF COUNTRY STRATEGY PAPERS

The Court assessed the existence of a sustained and structured dia-
logue, the completeness of the guidelines for consulting NSAs (para-
graph 12), and the level of compliance with these guidelines and with
the Commission’s general principles and standards for consultation
of interested parties':

(a) the existence of clear institutional mechanisms;

(b) the inclusion of relevant NSAs;

(c) that the time provided for NSA participation was sufficient;

(d) the adequacy of the preparatory process;

(e) whether clear feedback on the results of the dialogue was
given;

(f) the existence of sufficient EC resources for an effective
dialogue.
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* Communication from the
Commission: General principles
and minimum standards for
consultation of interested parties
by the Commission, COM(2002)
704 final, 11.12.2002.



NSAS’ INVOLVEMENT IN COUNTRY STRATEGY PAPERS DOES NOT MEET THE GUIDELINES

Although it was already EC policy to consult with NSAs'™, in three of '* COM(2000) 212 final,

the four countries audited (the exception was South Africa), little the European Community’s
evidence was found of NSA involvement in the preparation of the Development Policy, point 5.2.
2002-06 country strategy papers (CSPs) due to lack of adequate

records at Commission Delegations. In South Africa there had been

limited consultations. Since then, there has been a genuine attempt,

in Ethiopia, starting with the joint annual reviews of the strategy from

2004 and continuing with the 2007-13 CSP, to operate a sustained

and structured tripartite dialogue between the government, the EC

and representatives of NSAs (see Box 2).

By contrast, in Bangladesh and Peru — and as before in South Africa —
the Delegations did not systematically involve NSAs in the 2007-13
programming process except for holding ad hoc consultations. These
typically took the form of one-day seminars at which presentations
were made and ideas gathered from the NSAs present, rather than a
sustained dialogue. Moreover, in Peru and South Africa, no evidence
was found that the results of these consultations were incorporated
in the country strategy papers. The audit noted other weaknesses in
the consultation process: there was an absence of clear mechanisms
for managing the consultations (e.g. absence of an action plan with
a stable and predictable schedule of consultations over time), delays
in distributing documents, late invitations, consultations at a late
stage in the programming process, limited choice of NSAs, difficulty
for NSAs to comment on the proposals, and insufficient feedback to
NSAs on the results of the consultations.

EXAMPLE OF A GOOD APPROACH TO STRUCTURING DIALOGUE BETWEEN
THE GOVERNMENT, THE EC AND NSAs

Ethiopia: the Cotonou Task Force

In 2003, a group of national and international NGOs and networks operating in Ethiopia organised themselves into the
so-called Cotonou Task Force (CTF) to engage in dialogue with the Delegation and the Government on EC development
cooperation. The Delegation and Government have effectively engaged in an active dialogue and consultation with the
Cotonou Task Force, especially for the Joint Annual Reviews from 2004 onwards and for the formulation of the new
country strategy paper for the 10" EDF.
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24,

25.

26.

27.

For all four Delegations audited, the involvement of NSAs in the devel-
opment process was limited to the definition of the overall strategy
and did not therefore go beyond to include (as the guidelines pre-
scribe) consultation on sectoral strategies and involvement of NSAs
in project implementation, monitoring and evaluation in each area
of development.

In addition, the Court analysed information held by Commission head-
quarters', which showed similar weaknesses for other Delegations.
Although there was some kind of consultation in virtually all ACP
countries, Commission headquarters only considered the involvement
of NSAs satisfactory in relation to the guidelines (i.e. involvement
going beyond ad hoc consultations) in half of them'. Likewise, for
the 24 Asian and Latin American (ALA) countries reviewed, the Court
found that there was generally some form of consultation but the
involvement of NSAs went beyond ad hoc consultations in only four
of the Latin American countries and in none in Asia.

The involvement of NSAs was greater in the ACP countries, under the
remit of the Cotonou Agreement — under which NSAs have the right
to be involved — than in Asian and Latin American countries. Before
the new DCIl in 2007, the former ALA regulation'® did not require
involvement of NSAs on cooperation policies and strategies.

Commission staff experienced practical difficulties in engaging with
NSAs. It was found, inter alia, that: (i) involvement with NSAs depends
very much also on the stance of the partner country government; (ii)
it is difficult to know which are the relevant NSAs to engage with;
(iii) when engaging with NSAs (either individually or as a platform)
the issues of their representativity and accountability arise; (iv) many
NSAs do not have the capacity and/or the resources to engage in the
development cooperation process and will not participate if they
know they have little chance of receiving funds as a result; (v) NSAs
do not always advocate the views of the most marginalised groups.

Even where there have been substantial efforts to engage with NSAs
problems of implementation meant that the results were not always
successful (see Box 3).
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'® Including the exceptional case
of Guatemala (see Box 3).

7 This assessment is supported
by the results of a consultation
exercise by the European
Economic and Social Committee
on NSAs’ and local authorities’
participation in the elaboration
of the 10th EDF Country Strategy
Papers in ACP countries.

'® Council Regulation (EEC)

No 443/92 of 25 February 1992 on
financial and technical assistance
to, and economic cooperation with
the developing countries in Asia
and Latin America
(OJL52,27.2.1992, p. 1).
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29.

SPECIFIC TRAINING AND DETAILED GUIDANCE ON HOW TO INVOLVE NSAS NEED
TO BE FURTHER DEVELOPED

The limited involvement of NSAs in many cases, and widespread weak-
nesses in the timing and the way the consultations were organised,
show that translating the ambitious goal of involving NSAs in all EC
development cooperation into reality remains a major challenge. For
many Delegation staff, NSA involvement is mostly limited to service
delivery or to ‘one-shot’ consultations at certain moments of the
programming cycle. The Commission has not yet invested sufficient
time and resources to really engage Delegation staff with NSAs at all
levels. Specific training is to be further developed.

The guidelines in use by the Commission at the time of the audit (see
paragraph 12) recognise many of the issues, but except for recom-
mending a mapping study to identify relevant NSAs and assess their
representativity, they do not set out detailed instructions, for example
concerning key issues such as the role of NSAs in the aid effective-
ness agenda, and the participation of NSAs in the definition of sector
strategies including budget support.

EXAMPLE OF DIFFICULTIES IN INVOLVING NSAs IN EC DEVELOPMENT COOPERATION

Guatemala: the ‘Mesodialogo’

The Mesodidlogo was launched in 2000 with the participation of the Commission Delegation, Member States, Government,
European NGOs and NSAs from Guatemala. The aim was to support implementation of the 2002-06 country strategy
paper (CSP), through direct involvement in identification, implementation and monitoring of the CSP programmes.
Around 150 organisations and 800 people, organised into working groups, participated in the process, which included
drafting of strategic documents, accompanying identification and formulation missions, creation of regional networks,
etc. However, the organisational burden for the Delegation, the feeling that the Mesodialogo was exceeding its role by
intervening in topics that were exclusive competences of the EC, and the lack of clear government ownership and guar-
antees of sustainability, led to a progressive decline in the process which was finally closed in 2005.

Sources: RELEX/L3 Working document on involvement of NSAs in the programming process in the countries of Asia
and Latin America; EC aid to Guatemala — Background Country Study Paper, December 2006; and Desk Study, August
2006 commissioned by CIDSE (Coopération Internationale pour le Développement et la Solidarité/International Coop-
eration for Development and Solidarity) and Caritas Europa.
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31.

32,

33.

THEMATIC PROGRAMME ON NON-STATE ACTORS
AND LOCAL AUTHORITIES IN DEVELOPMENT

This new programme' is the successor of the former co-financing with
European NGOs and decentralised cooperation programmes, and,
like its predecessors, is one of the more important and stable EC
sources of financing for the activities of NSAs and support of their
own initiatives.

Indrawing up the strategy papersforsuch thematic programmes the Com-
mission is required to consult other development actors, including
representatives of NSAs and local authorities, at an early stage of the
programming process?’. European NGOs (ENGOs) through CONCORD?'
have traditionally been heavily involved in dialogue on the manage-
ment of the NGO co-financing programme. The new programme is
also open to NSAs and local authorities from partner countries which
thus should also be involved in the consultation.

After establishing the strategy paper for this programme, Commission
headquarters requested Delegations to produce, on the basis of fur-
ther consultations with local NSAs, concept notes assessing the rele-
vance of the programme for their partner countries and justifying the
appropriate level of expenditure. The Court examined the effective-
ness of both phases of consultation, again using as criteria those set
out in the Commission’s 2002 communication (see paragraph 20).

For the overall strategy, the Commission ran an online public consult-
ation, aimed at both European NSAs and those originating from the
partner countries (Southern NSAs), through a questionnaire pub-
lished on the Commission’s website and sent to Delegations??. At the
European level, viewed in the context of routine ongoing contacts
between the Commission and CONCORD, this method of consultation
was effective. However, consultation of Southern NSAs was not organ-
ised effectively. The questionnaire was sent out to ACP Delegations,
which were expected to inform NSAs of the consultation and pass the
questionnaire on to them. However, the timing of the consultation —
at the peak leave period for Delegation staff — was inappropriate
and so short as to be impracticable?® (the ACP Delegations visited for
this audit, Ethiopia and South Africa, were not able within the short
deadline to consult NSAs). Furthermore, such a request was not sent
to Delegations in ALA countries, and thus NSAs in ALA countries were
not made aware that the consultation was running.
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' One of the programmes
provided for by the Development
Cooperation Instrument

(see paragraph 9).

20 Article 20(2) of Regulation (EC)
No 1905/2006.

2 The European NGO
Confederation for Relief and
Development (CONCORD) was
set up in January 2003 as the
representative and interlocutor
body contemplated in Regulation
(EC) No 1658/98 laying down the
NGO co-financing programme.

It regularly engages in dialogue
with the EU institutions, and
coordinates cooperation between
NGOs. Its 22 national associations
(platforms) and 20 international
thematic networks represent
over 1 600 NGOs.

2 |t was also sent directly to
CONCORD, the European Economic
and Social Committee, the
Committee of Regions, and the
Council of European Municipalities
and Regions for dissemination
among their members.

2 |t was launched on 31 July 2006
and ran to 11 September. This

is less than the eight weeks
prescribed as a minimum period

for consultation.
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For the second phase, due to delays in adopting the DCI regulation
and the strategy paper, Delegations had only a month to prepare
the concept notes and most of them could not involve NSAs in any
structured way. In Bangladesh an ad hoc workshop with NSAs took
place. For Peru, however, the Delegation did not consult NSAs?4, and
areview of a sample of concept notes (Angola, Chile, Malawi, Namibia
and Nepal) provided further evidence of lack of consultations with
NSAs on this programme.

Inthe Court’s view the Commission gave too little attention to methods
of consultation with Southern NSAs. Very active facilitation by Delega-
tions — in addition to the passive method of placing a questionnaire
on the Internet — is evidently necessary in many countries, and was
partly envisaged (for the ACP countries) but not fully implemented
anywhere. Furthermore, attention was not given to the potential limi-
tations of consulting the potential recipients of grants about priority
areas, a consultation in which they could hardly be disinterested; and
alternatives such as networks, umbrella and regional bodies were not
explored.

DO THE COMMISSION’S MANAGEMENT SYSTEMS
EFFICIENTLY ENSURE THAT ACTIVITIES IMPLEMENTED
BY NSAs ARE RELEVANT AND LIKELY TO PRODUCE
THE INTENDED RESULTS?

The Court audited the management systems for NSA grant contracts
at Commission headquarters as well as on the spot at four Delega-
tions, including examination of 16 individual projects (see Annex III).
The audit covered the procedures for selecting projects, control and
supervision arrangements, the monitoring done and the tools used
for this, and the question of sustainability.

SELECTION PROCEDURES

The aim of the audit of selection procedures was to determine the extent
to which the procedures applied ensured the selection of projects
that were relevant, timely and likely to be sustainable®.

Special Report No 4/2009 — The Commission’s management of non-state actors’ involvement in EC Development Cooperation

24 For Ethiopia and South Africa,
their respective Commission
Delegations decided not to
participate in this programme.

» On sustainability in practice,
see paragraphs 63 to 68.
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THE CALL FOR PROPOSALS PROCEDURE PROMOTES FAIR COMPETITION
BUT CAN STILL BE CUMBERSOME IN OPERATION AND DOES NOT ASSURE TIMELY
COMPLETION OF PROJECT DESIGN

The standard selection procedure has been, since 2000, by means of
calls for proposals. Although the procedure is recognised as allow-
ing fair competition among NSAs and therefore should improve the
likelihood of selecting relevant projects, it continues to represent an
administrative challenge for both the Commission and for applicant
NSAs. Calls for proposals raise considerable interest among NSAs
and the number of funding requests has always greatly exceeded the
available funds?¢. This has led to lengthy procedures and required the
assistance of external experts. Also, calls under the co-financing with
NGOs programme have been too general and unfocused, increasing
the likelihood of less relevant applications being transmitted. Finally,
the implementation of the detailed procedures can be cumbersome
for small NSAs.

Whereas the calls for proposals audited generally led to the selection
of relevant projects, the audit showed that for the projects audited
the average time between the submission of proposals and the actual
signing of contracts was more than a year, making it difficult for NSAs
to plan effectively. The Court also found that the methods used to
advertise the calls (mainly through the Internet and newspapers) were
not always suited for reaching relevant NSAs at grass-roots level?.

The Court welcomes thatthe Commission has taken measuresin 2006 and
2007 to improve the efficiency of the Call for Proposals procedure,
although itis not yet possible to assess the full effects. The measures
include:

(a) introduction of the restricted procedure which allows a first selec-
tion of applicants based on a short concept note, with the full
proposal (including project design) being submitted to a second
stage of selection;

(b) the combined use of two years’ budget in a single call for
proposals;
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% For a budget of 284 million euro
for the 2007-08 calls for proposals
under Thematic programmes
managed at central level by
EuropeAid, 4 565 applications
were received, amounting to total
requests for 3 650 million euro.
After a first selection based on a
concept note, 1 088 applications
amounting to 989 million euro
passed to the second stage of
selection, and only 212 were finally
selected.

2 For example, because only
European languages are used,
or because newspapers are
not rapidly distributed to
remote areas.
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(c) theintroduction of an online registration service (PADOR) reducing
duplication of work for applicants;

(d) the increasing use of ‘tailor-made’ local calls for proposals where
the objectives have been adapted to the local situation and locally-
based organisations have more chance of being selected.

However, problems with project design, which may profoundly affect the
effectiveness and sustainability, remain widespread. For several of
the projects audited, insufficient preparation for the formulation of
activities meant that the first year of the projects had to be devoted to
project design (carrying out diagnostics, identification of beneficiar-
ies, studies). This reduced the time available for effective implemen-
tation, making the project more vulnerable to delays, and worsening
the prospects for sustainability. The example in Box 4 serves as an
illustration.

EXAMPLE OF POOR PROJECT DESIGN

Promotion of the incorporation of women micro-entrepreneurs and family-based economic units
in the formal labour system — Peru

The local NGO partner implemented this project in four regions including Junin which was visited by the Court in
February 2008, and where the NGO did not have a previous presence. Although a results oriented monitoring exercise
as recently as 2007 had not forecast such problems, the Court found no evidence that the NGO had involved the rel-
evant public authorities in the design of the project activities. Nor did the NGO coordinate with the existing networks
and organisations supporting the micro-enterprises in the region. During the project implementation the local NGO
partner had to contract one such network to carry out basic research to identify potential beneficiaries and economic
opportunities. The project design was based on the idea that it would be replicated and expanded by the public authori-
ties. However, the Court found that the relevant authorities were either not involved in the project at all, did not work
as they were supposed to, or did not have enough financial and human resources to take over the project activities.
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CONTROL AND SUPERVISION PROCEDURES

The aim of the audit of the Commission’s control and supervision proced-
ures was to determine the extent to which they ensured a smooth
implementation of NSA project activities. While numerous evaluations
have found that stakeholders find procedures cumbersome?, which
has also been a matter of concern to Parliament?, the Court recog-
nises the efforts made by the Commission to address the problem.
High level initiatives taken by the Commission include setting up
an inter-service committee to simplify procedures, strengthening
the dialogue between the Commission and CONCORD on financial
and contractual issues (leading to a Reader on the standard grant
contract) and issuing new practical guides and simplified forms and
documents. The devolution of the thematic programmes has generally
also helped improve the dialogue between the EC and NSAs.

The controland supervision procedures were operating correctly in many
respects, but there remain some specific problems which lead to
errors3’.

THE GUIDANCE PROVIDED TO NSAS ON HOW TO APPLY THE RULES IN PRACTICE
HAS NOT BEEN SUFFICIENT

Practical guidance on how to apply the EC’s financial and contractual
rules needs to take into account the turnover of staff in the Com-
mission’s Delegations and, within NSAs, a limited level of knowledge
about these rules. Among the methods used to improve knowledge
are training courses held in the Delegations for both staff and bene-
ficiaries, and the endorsement of a hands-on guide produced in
cooperation with CONCORD (the so-called Reader on standard grant
contracts).

The training is useful but for the beneficiaries mostly consists only of
one-day workshops after the conclusion of the calls for proposals.
The Court found this to be insufficient to ensure that the NSAs “insti-
tutionalise’ the knowledge required to apply the rules correctly in
the course of a typical project implementation period.
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28 The issue was also raised

in a letter from CONCORD

to Commissioner Nielson of
17 March 2004 on the impact
of the financial regulation and
its derived documents and

procedures on NGOs.

» The European Parliament in

the 2004 discharge stated that it:
‘regrets [ ... ] the vastly increased
complexity of the new procedures,
which are cumbersome and take
far too long to implement, points
out the need for real simplification,
while not losing sight of the
original objective’ (Resolution

of the European Parliament with
comments forming an integral
part of the decision on the
discharge for implementation

of the European Union general
budget for the financial year 2004,

Section Il — Commission
(OJ L 340, 6.12.2006, p. 5),
point 185).

30 Similar findings resulted from
the Court’s DAS audits: see the
Court’s Annual Reports concerning
the financial year 2007 on the
implementation of the budget,
paragraph 8.9; and on the
European Development Funds
(EDFs), paragraph 22.
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The audit found little evidence that the Reader was used by Delegation
staff or by beneficiary NSAs. Its non-legally-binding nature may be
one of the reasons why staff in Delegations decided against using it
as a standard reference document.

When changesin the Practical Guide and contract conditions occur (the
Practical Guide has been modified five times in last seven years) they
have not been communicated systematically to the grantees. More-
over, there have been inconsistencies in the interpretation of the
rules, which meant that grantees in some instances have been asked
by the Commission to operate under new conditions even when they
were not applicable retrospectively.

PROJECT AUDITS WERE NOT ALWAYS OF SUFFICIENTLY HIGH QUALITY

For several of the projects examined in this audit, shortcomings were
noted in the quality of project audits. They did not effectively detect
errors affecting the eligibility of transactions at grantee and imple-
menting partner level. The specific assessments of EDF and external
actions in the context of the Court’s annual reports® noted similar
shortcomings in project audits.

Inan efforttoaddress these shortcomings the Commission has developed
revised terms of reference to ensure that the audit work is compre-
hensive, which became obligatory for project contracts from Febuary
2006. For the projects audited, it was too early to assess the effect
of this change.

INCONSISTENCIES IN THE INTERPRETATION AND APPLICATION OF PROCEDURES
LED TO UNNECESSARY ADMINISTRATIVE BURDENS ON NSAs

The audit noted that some practical administrative problems in the
management of grant contracts persist, including:

(a) inconsistent interpretations of the rules of origin for supplies
purchased under EC-financed contracts, which may have burdened
NSAs unnecessarily (example in Box 5);

31 For instance paragraph 8.24

in Chapter 8 of the Court’s Annual
Report concerning the financial
year 2007 (OJ C 286, 10.11.2008,
p. 182).
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(b) difficulty for NSAs in obtaining tax exemption or recovering taxes
in some partner countries;

(c) the requirement to use an EC-notified exchange rate (instead of
the rate in fact obtained), that could penalise projects in some
circumstances;

(d) delays by the Commission in approving payment requests, which
might result in project delays;

(e) additional requirements inconsistently imposed on projects by
Delegations, adding unnecessary administrative burdens on the
NSAs, such as: (i) additional periodic reports or audit reports;
(ii) the use of separate, specific bank accounts for each project;
(iii) payment options different from the one laid down in the
general conditions (e.g. smaller instalments).

BOX 5

EXAMPLE OF INCONSISTENT INTERPRETATIONS OF THE RULES OF ORIGIN

Purchases of motorcycles — the case of Ethiopia

Japanese vehicles are generally preferred by NGOs in Ethiopia because their quality is reliable under local conditions.
However, the Delegation invited NGOs within the framework of Food Security projects to consider Chinese vehicles
also, partly because it believed that derogation was needed for Japanese but not for Chinese vehicles.

Reflecting the Delegation’s assumptions on the derogation rules, one NGO purchased 10 Chinese motorcycles without
requesting derogation. As several of these broke down the NGO on 14 December 2006 requested permission and dero-
gation from the rules of origin to buy an additional two motorcycles of more robust Japanese manufacture, which was
initially rejected by the Delegation. On 11 September 2007, the Delegation eventually did accept the request when it was
resubmitted with a request for a budget amendment.

Meanwhile, the Court found that the Delegation had consulted Headquarters in April 2007 when both parties had con-
cluded that derogation was not required for Japanese goods purchased in Ethiopia under a thematic budget line, while
derogation was and always had been required for Chinese goods.

The rules, however still appear to be open to differing interpretations™.

2 Under the Council Regulations on access to Community external assistance, especially Articles 3(2), 3(3) and 5 and
Annex II, projects financed by the thematic programmes in Ethiopia could benefit as from 28 December 2005 from goods
originating both from Japan and China without any request for derogation, since Ethiopia is classified as a least-developed
country. Contrary to this, goods specifically originating from China require a request for derogation in case of a grant
contract financed by the EDF. The EDF regulation also allows purchase of goods, irrespective of their origin, on the local

market up to 30 000 euro.
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MONITORING INCLUDING TOOLS AND ASSESSMENTS
OF THE EFFECTIVENESS OF NSA ACTIVITIES

Effective monitoringisan essential part of the management of projects, for
which the Commission uses a number of tools and procedures. The aim
of the Court’s audit was to determine, in the light of the existing Com-
mission procedures, if: (i) the IT systems provide the necessary manage-
ment information to take decisions and monitor NSA activities; (ii) a
management reporting system is in place; (iii) Delegations adequately
monitor the projects, receive sufficient feedback from external moni-
toring and evaluations, and follow up on them; (iv) suitable tools for
assessing outputs and results of activities are used; (v) adequate tools
for assessing the long-term impact of activities are used.

THE CoMMISSION’S COMPUTERISED INFORMATION sYSTEM, CRIS,
HAS NOT BEEN USED TO ITS FULL POTENTIAL

As noted in paragraph 5, there is at present no readily available source
of data in EuropeAid concerning NSA funding in the field of develop-
ment cooperation. The data in the Common RELEX Information System
(CRIS) is incomplete and the identification of operators unreliable.
It provides little information in the form of analysis and syntheses
of the state of play for ongoing and completed projects, including
assessments and conclusions. The CRIS Implementation Report, a
monitoring tool, does not fully meet users’ needs and is often not
properly used.

PROJECT REPORTS HAVE NOT ALWAYS PROVIDED AN ACCURATE ASSESSMENT
OF THE STATE OF IMPLEMENTATION

NSAs benefiting from a grant must provide technical and financial
reports, which should allow for a comparison between the project
proposal and what was achieved during the reporting period. For half
of the projects audited these reports did not present a comprehen-
sive assessment of the state of implementation. In general, reports
tended to underemphasise the most challenging issues and focus on
the positive achievements.

Under the current procedures, NSAs have to apply a logical framework,
including quantitative performance indicators®?. However, for 13 of
16 projects audited, the technical reports did not provide a direct com-
parison between the expected and achieved results using the logical
framework. Hence the Logframes in several of the projects audited were
gradually losing their relevance as tools for project monitoring.

3 Logical Framework Approach
and Logical Framework Matrix
(the Logframe) are analytical and
management tools widely used

in development cooperation by
donors and partner governments.
The typical design of a Logframe
involves tasks such as formulating
SMART indicators (Specific,
Measurable, Achievable, Relevant
and Timed), identifying adequate
sources of verification, setting
realistic targets for each indicator,
and collecting baseline values for
later measurement of progress
and results achieved. An adequate
performance-monitoring system
would therefore include regular
collection of data on the actual
results. NSAs are sometimes also
asked to collect data and report
not only on inputs, processes and
outputs, but also on mid-term
outcomes and long-term impacts.
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55. TheCourtnotedinits benchmarking exercise that some agencies apply
a quality assurance mechanism with respect to Logframes, including
quantitative and qualitative performance indicators.

INSUFFICIENT PROJECT FIELD VISITS CARRIED OUT BY COMMISSION STAFF

56. Proper monitoring of projects by Delegationsincludes regularand direct
contacts with the NSA partners, and discussions on implementation
issues affecting project performance. The audit examined to what
extent the Commission carried out physical, on-site inspections of
projects including checking the accounts and supporting documents
of projects in the offices of the grant beneficiaries and their imple-
menting partners. The Court found that the level of on-site controls
was insufficient.

57. Moreover, many NSAs interviewed expressed regret about the lack of
on-site support from the Delegations. Their responses suggested
that many errors related to the financial and contractual rules could
be avoided by on-site checks at the appropriate point in time, as
incorrect practices would become visible and could be rectified.

58. six out of the 16 audited projects had not been visited by Delegation
staff at all. For the projects visited, there was generally no systematic
pattern. Sometimes visits were made in connection with events organ-
ised by the NSAs, sometimes they were made jointly with external
monitoring missions. In some cases specific and concrete plans to
carry out field visits at defined stages of the projects’ lifetime were
indeed laid down. However, in all these cases the plans were not fully
implemented due to a lack of resources. There was no standard for
the monitoring reports established by the Delegations visited by the
Court. Before December 2007, staff had no operational guidelines for
project monitoring.

59. Projects mayalso be selected for external monitoring through the results-
oriented monitoring missions of the Commission (ROM). This tech-
nique, however, does not compensate for an absence of monitoring at
operational level: most projects involving NSAs have an EC contribu-
tion of less than 1 million euro, and under the ROM system only about
10 % of projects below this value are selected for monitoring.
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EXTERNAL EVALUATIONS HAVE NOT PROVIDED ADEQUATE ASSESSMENTS
OF THE IMPACT OF NSA PROJECTS

NSA grant contracts generally provide for external evaluations at the
end of the project and/or at mid-stage. The standard terms of refer-
ence for evaluations are not compulsory for this type of evaluation,
and there is a risk of conflict of interest as under current practice the
contracting of evaluators is done by the beneficiaries. The Court noted
in benchmarking that certain development agencies operate a quality
assurance mechanism with respect to evaluations commissioned by
the beneficiary NSAs.

The evaluations carried out, together with the other assessment and
reporting instruments currently in use (NSAs' reports, field visits and
ROM reports), do not provide adequate assessments of the impact of
NSAs’ individual projects. This is either because the objectives are
expressed in such broad terms that they cannot be associated with
measurable indicators of impact, or because the means of verification
are inadequate or too costly.

The Commission is moving towards results-based management with more
emphasis on measuring the impact and results and evaluating the
added value of its development cooperation. This puts greater pres-
sure on NSAs to develop systems to monitor not only outputs but also
outcomes and impacts34, and requires that more practical guidance
is provided by Commission services to ensure that Logframes and
performance indicators are appropriate and remain relevant.

PROSPECTS FOR SUSTAINABILITY

The project selection processincludes the assessment of sustainability,
that is of the prospects for the project results to be permanent. The
Commission has recently introduced ex post results-oriented monitor-
ing that covers sustainability and impact at project level.
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While the 16 projects audited have achieved or are likely to achieve good
results in the short term, their prospects for sustainability were much
less positive. At the time of the Court’s audit, sustainability was uncer-
tain for 12 of the projects, either because of a lack of funds after the
end of the project or due to inadequate institutional arrangements.
An example of the latter is provided in Box 6.

The prospects for sustainability for the remaining four projects were good
not because they were intrinsically sustainable, but rather because
they are run by international NGOs with long-term commitment, which
are able to secure funding from other sources than the European
Union.

Long-term commitment and funding, together with the need to ensure
institutional arrangements allowing the relevant stakeholders to take
over the activities, are essential elements of sustainability. The Court’s
audit has shown that project duration is generally insufficient to
ensure sustainability even after extensions®. In addition the actual
implementation period is in practice often shortened by late start-up
(see paragraph 41).

The current project approachis also faced with the potential contradic-
tion of using short-term interventions to address structural problems
that need long-term commitment. Sustainability is especially a prob-
lem for the capacity-development element of projects because this
typically requires social and attitude changes which require much
more time than is generally available for project implementation.

* The average period for the
projects audited was 37 months,
extensions included.

SUPPORT TO POLICING OF CRIMES AGAINST WOMEN AND CHILDREN IN THE EASTERN

CAPE (SOUTH AFRICA) — VICTIM FRIENDLY CENTRES

Whereas the South African police authorities were able to continue to cover the running costs of the care centres for
victims of violence after the project ended, there was a risk that volunteers working in the centres would not be available
in the future as the Social Welfare Department had not yet assumed the responsibility for their supervision and training

as foreseen in the project design.
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The Court noted in its benchmarking exercise that other development
agencies avoid some of the problems of poor design and short project
duration by using a range of instruments in addition to specific
projects, including long-term framework partnership agreements
with competitively selected NSAs3S,

DOES THE COMMISSION ADEQUATELY ENSURE
THE PROVISION OF CAPACITY DEVELOPMENT TO NSAS?

Thissectionaddressesthe questionwhetherthe Commissionhastranslated
both the legal requirements and the policy statements on capacity-
development support for NSAs into a strategy in all the beneficiary
countries and regions, and carried it out through relevant activities
effectively implemented.

STRATEGY FOR CAPACITY DEVELOPMENT OF NSAs

Capacity developmentisintended to strengthen NSAs’ role both as part-
ners in the development process and as implementing actors®. In
order to support it effectively, and to ensure coherence and comple-
mentarity with other programmes and donors, the Commission needs
to devise a strategy for each country setting out which NSAs, sectors
and themes should be targeted, and what working methods to use.

The Court examined whether such a strategy existed for the ACP coun-
tries (where the provision of capacity development to NSAs is bind-
ing), and for Asian and Latin American countries, where the former
ALA regulation did not mention capacity development. The Court
also examined whether the entry in force in January 2007 of the DCI,
which repealed the ALA regulation and mentions the provision of
capacity development to NSAs, has meant any change in the existing
strategies.

3 Several development agencies
use framework partnership
agreements which typically run
for four to eight years.

3 Capacity-development

support to NSAs is meant to
strengthen their role as partners
in development cooperation (see
paragraph 8 and Box 1) but it

also includes training in project
management to improve the
quality of their projects and to
increase their capacity to apply for
and raise funds from donors.
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EXISTENCE OF TWO DIFFERENT APPROACHES

Following the signature of the Cotonou Agreement (see paragraph 8),
in most of the ACP countries strategies have been developed and
programmes set up for capacity development of NSAs, financed by
the EU38, For Asian and Latin American countries there are neither
particular strategies for EC-supported capacity development of NSAs
nor such programmes?°. This difference does not result from an over-
all assessment of needs, but mainly reflects the fact that capacity-
development support to NSAs in ACP countries is legally required,
whereas for ALA countries it was not.

The DCI, applicable since 2007 for ALA countries, includes capacity-
development for NSAs in the areas of cooperation covered by geo-
graphic programmes and sets out as an important principle that these
programmes should be the normal instrument for providing support,
since they are based on assessments of needs and strategic partner-
ships with governments. Thematic programmes, on the other hand,
are only to be used if the geographic programmes are not appropriate,
for example in countries with difficult partnerships*® or having popu-
lation groups out of reach of mainstream services and resources and
excluded from the policymaking process. Despite this clearly stated
principle, there has been no change in the way in which capacity-
development support is funded in ALA countries since the entry into
force of the DCI, and the existing support continues to be funded by
the thematic programme (non-state actors and local authorities in
development).

The lack of a particular strategy is further underlined by the fact that
for Asian and Latin American countries, where funds for NSA cap-
acity development are more limited, the possibilities to mainstream
involvement of and support to NSAs in the main sectoral programmes
financed in these countries (e.g. health or education) have neverthe-
less not been fully explored. The Commission is preparing a docu-
ment* with the aim of producing guidelines for Delegations that will
help to address this issue.
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* In the ACP countries there are
around 46 capacity-development
programmes in 43 countries,
amounting to 226 million euro.

39 There are some exceptions
usually resulting from highly
specific circumstances such

as Bangladesh because it

has a very large NGO sector
(206 000 organisations) or
Colombia because of its internal
armed conflict.

40 Situations of difficult
partnership are defined as those
where for one of the following
reasons the usual cooperation
instruments cannot be fully used
to support initiatives undertaken
by stakeholders other than central
governments: (1) countries where
cooperation has been suspended;
(2) countries where the authorities
are not committed to objectives
of poverty reduction and to other
basic principles of development
policy, including good governance
and participation of NSAs and
decentralised authorities;

(3) countries where the dialogue
on participatory approaches

to development is very limited.

41 The participation of NSAs in
poverty-reduction strategies,
sector approaches and monitoring
of project implementation

(draft paper of EuropeAid E.4,
August 2008).
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PROGRAMMES ON CAPACITY DEVELOPMENT OF NSAs

The Court examined seven programmes amounting to 72,1 million
euro (Annex Ill) to assess their relevance and how efficiently they
have been implemented®’. These programmes combine capacity-
development activities with the funding of a series of small
projects.

The Court examined whether the programmes started on time, whether
they were implemented within reasonable timescales, and whether
the management procedures were sufficiently flexible and suited local
realities, especially of small and community-based organisations.

PROGRAMMES ARE RELEVANT ALTHOUGH THERE IS A LACK OF DETAILED SITUATION
ASSESSMENTS IN ALA COUNTRIES

The programmes examined were found relevant and addressed clear
needs and priorities of the NSAs. The Commission guidelines recom-
mend that Delegations should carry out a detailed situation assess-
ment or ‘mapping study’ to identify in each country representative
NSAs and assess their capacities, constraints and potential, as well
the work of other donors. However, in the ALA countries, where the-
matic programmes are in practice the main instrument for the provi-
sion of capacity-development support to NSAs, the value of mapping
studies is less strongly perceived. For the six countries reviewed*
only Delegations in ACP countries (Ethiopia, Mali and Uganda) have
undertaken full mapping studies and their quality varies.

DELAYS IMPINGE ON THE EFFICIENCY AND EFFECTIVENESS OF THE PROGRAMMES

Inherent features of the programmes, the effects of which had not been
sufficiently foreseen, led to significant delays in six of the seven
programmes examined. Most important was the cumulative effect
of the lengthy management procedures required first to contract
international technical assistance, then for the technical assistants to
prepare calls for proposals, and finally to evaluate proposals and sign
the grant contracts. A second factor was the tripartite management
structure, involving government, NSAs and Commission Delegations.
Although this structure is essential to ensure ownership it entails long
debates and negotiations both to build initial consensus amongst the
parties concerned and to implement it.

“2 Due to the late start of the
programmes, it was generally too
early to assess their effectiveness.

4 Bangladesh, Ethiopia, Mali, Peru,
South Africa, and Uganda.
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79. These delays effectively limit the period of implementation of the activ-  “ In the case of the Ariane
ities, especially those of the grantees, leading to decommitment programme in Mali, the lifespan of
of funds and cancellation of activities, and particularly to reduc- the projects for the two last calls
tion of the lifespan of projects, thus damaging the prospects for for proposals had to be reduced
sustainability** (see paragraph 83(b)). to only six months.

% For example, in Ethiopia

only 11 (5 %) out of 208 applicants
THE IMPLEMENTATION OF CALLS FOR PROPOSALS DOES NOT ALWAYS FAVOUR were selected in the first call,
THE NSAS MOST IN NEED OF CAPACITY DEVELOPMENT all either international

or capital-based NGOs.

80. Since capacity development of NSAsis the focus of these programmes, the
process of project selection must target beneficiaries that, being pre-
cisely those lacking in certain organisational capacities, may have dif-
ficulty meeting the many requirements prescribed by EC procedures.
The Court found that even though many applications were received, in
the outcome calls for proposals tended to favour the best-resourced,
mainly urban-based, organisations over under-resourced and mainly
rural-based organisations*.

81. Delegations,inthe framework of geographic programmeimplementation,
drew lessons from these first experiences for the subsequent calls: (i)
encouraging partnerships between weak NSAs and stronger ones; (ii)
funding strong NSAs to train and mentor wider groups of weaker NSAs;
(iii) selecting remote regions; (iv) allocating funds by geographical
distribution. However, the Commission action does not address all
the concerns originally set out in the Commission’s communication
and guidelines (see paragraphs 11 and 12), which mention the aim
of reaching out to as large a proportion of the populations as pos-
sible, and emphasise that special attention will be given to small and
grass-roots organisations, especially in countries that cover a large
geographical area and where many groups and areas are isolated
from the consultation and decision-making process.

ToO EARLY TO ASSESS EFFECTIVENESS
OF MOST OF THE CAPACITY-DEVELOPMENT PROGRAMMES

82. Dueto the late start of the programmes, it was generally too early to
assess their effectiveness. Where mid-term evaluations have been
conducted, good results have generally been reported.
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However, in the ACP programmes examined“é, the Court found indica-
tions that the following aspects require further attention from the
Commission:

(a)

since the programmes combine capacity-development work with
the funding of a series of small projects, the specialised technical
assistance teams, which have particular competences in capacity
development, also have to carry out routine project management
administration®’. As regards capacity development, the teams have
concentrated on training in project management rather than on
enhancing NSAs’ skills in policy analysis, advocacy work, watch-
dog functions, promoting human rights, promoting networking,
etc., thus underemphasising the policy dialogue role (see para-
graph 3(a)), which is also part of the capacity-development agenda
defined in the Cotonou Agreement*;

the Court found that impact and sustainability are insufficiently
addressed in these programmes. The overall funding was too low,
and in some cases too scattered over too many small projects to
have a significant impact. Project duration was short, ranging from
as little as six months to a maximum of 24 months, whereas, since
capacity developmentis a long-term process, the Court considers
that a longer implementation period is needed.

4 The ACP capacity-development
programmes, resulting from a
consistent strategy, have common
organisational characteristics
including the use of technical
assistance. By contrast the few
ALA programmes were established
ad hoc and vary in structure.

47 In Mali, the Court found

that technical assistance had
duplicated the call for proposals
and project-control procedures
by contracting additional
external assistance to evaluate
proposals but reassessing itself
the evaluations made. The reason
was that technical assistance did
not want to incur financial risk (it
was asked to provide a financial
guarantee for the running of the
programme).

“ Under Article 4 of the Cotonou
Agreement non-state actors are to
‘be provided with
capacity-building support in
critical areas in order to reinforce
the capabilities of these actors,
particularly as regards organisation
and representation, and the
establishment of consultation
mechanisms including channels of
communication and dialogue, and
to promote strategic alliances’.
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CONCLUSIONS AND
RECOMMENDATIONS

THE COMMISSION DOES NOT ADEQUATELY

ENSURE THAT NSAs ARE INVOLVED EFFECTIVELY
IN THE DEVELOPMENT COOPERATION PROCESS

Through its Delegations the Commission has tried to involve NSAs in the

preparation of country strategies in virtually all beneficiary countries.
However, in many cases the involvement has been limited to one-day
seminars rather than the sustained and structured dialogue envisaged
by the EU legislation and the Commission’s own guidelines. There are
widespread weaknesses in the detailed consultation procedures.

Asregardsthe newthematic programme on NSAs, Southern NSAs were not
adequately involved either in the overall or the local strategies, even
though this is a programme primarily designed for these actors.

RECOMMENDATIONS ON INVOLVEMENT OF NSAS

The Commission should make further efforts to strengthen the involve-
ment of the relevant NSAs in its development cooperation process. This
involvement should go beyond the definition of the country strategies
and include sectoral strategies and projects.

The Commission should take the following steps to strengthen the
process by:

— identifying the relevant NSAs;

— establishing clear and predictable schedules of consultations, for
both geographic and thematic strategy papers;

— providing the necessary documentation and enough time for NSAs
to prepare themselves properly, and feedback on the results of
these consultations;

— developing further guidance and training for the Delegation
staff.
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THE COMMISSION’S MANAGEMENT SYSTEMS GENERALLY
ENSURE THAT ACTIVITIES IMPLEMENTED BY NSAs

ARE RELEVANT AND LIKELY TO PRODUCE THE INTENDED
RESULTS, BUT THERE ARE SHORTCOMINGS

The Call for proposals procedure can still be cumbersome and in oper-
ation does not ensure sufficient attention for, and timely completion
of, project design.

There is insufficient guidance and training for NSAs on the practical
application of the financial rules, and inconsistent interpretations
as well as specific practical problems persist.

There are weaknesses in monitoring and evaluation.

Prospects for long-term sustainability are poor mainly because of the
short project duration, lack of long-term funding and inadequate
institutional arrangements.
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RECOMMENDATIONS ON MANAGEMENT 4 Paragraph 8.18 in Chapter 8
OF ACTIVITIES IMPLEMENTED BY NSAs of the Court’s Annual Report

concerning the financial year 2007.

Selection procedures

— Measures already in train to improve implementation of the Call
for Proposals procedure should be carried through with particu-
lar emphasis on aspects that could help to assure good project
design.

Control and supervision procedures

— Besides resolving outstanding issues, the Commission should ensure
that guidance and support on procedures are more accessible to
the potential beneficiaries.

— The Court would like to reiterate its view that there is scope for pre-
venting errors relating to financial and contractual rules by means of
enhanced targeting of monitoring and support by Delegations*.

Monitoring

— Inlight of its intended move to results-based management the Com-
mission should ensure that sufficient resources, guidance and exper-
tise are available to both Delegations and NSAs to develop, apply,
monitor and report on quantitative and qualitative performance
indicators.

Sustainability

— In order to improve sustainability, the Commission should consider
the use of a mix of instruments when working with NSAs and not
only projects.

— The Commission should carry out selective post-implementation
reviews of the sustainability and long-term impact of NSA
projects.
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THERE IS A STRATEGY FOR CAPACITY DEVELOPMENT
OF NSAS IN ACP COUNTRIES BUT NOT YET FOR MOST
OF THE ALA COUNTRIES

A strategy does not exist for most of the ALA countries. Unlike in the ACP
countries, where geographic programmes are used, in ALA countries
there is too much dependence on the thematic programme on NSAs
for funding capacity development. In the Court’s view this is not
appropriate because it is contrary to the principle stated in the DCI
Regulation that geographic programmes should be used whenever
possible.

RECOMMENDATIONS ON STRATEGY DEVELOPMENT

The Commission should develop strategies for capacity development of
NSAsin ALA countries setting out which NSAs, sectors and themes are
to be targeted, what working methods will be used, and how coherence
with other programmes is assured. It should reconsider the disparity
in the approach as between ACP and ALA countries.

ALTHOUGH THE CAPACITY-DEVELOPMENT
PROGRAMMES ARE RELEVANT THEY HAVE NOT
REACHED THEIR FULL POTENTIAL

The audited programmes were found highly relevant although needs
assessments in the form of comprehensive ‘mapping studies’ were
not carried out for the ALA countries. The programmes have not, how-
ever, reached their full potential mainly because their management
procedures and structures are inherently complex. The consequences
of this were not fully appreciated from the start, and the resulting
delays had a direct impact by reducing the time available for the
active life of projects, so worsening their prospects for effectiveness
and sustainability.

These programmes are faced with the potential contradiction of sup-
porting capacity development of the NSAs most in need by means
of a procedure (Call for Proposals) which is designed to select the
best-performing NSAs.
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RECOMMENDATIONS ON IMPLEMENTATION
OF CAPACITY-DEVELOPMENT PROGRAMMES

The Commission should take full account of their inherent complexity
when planning these programmes. It should also consider the inter-
action between the necessarily complex structures and the legal frame-
work, and devote resources to examining ways of delivering the policy
aims within this constraint.

Alternatives to the current procedures should be explored, both to
allow a more strategic approach (such as a better use of the capabilities
of technical assistance, use of partnership agreements, multi-donor
funding) and to better reach the grass-roots organisations (such as
the use of cascading grants).

This Report was adopted by the Court of Auditors in Luxembourg atits
meeting on 18 and 19 March 2009.

For the Court of Auditors

Vitor Manuel da Silva Caldeira
President
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CONTRACTED AMOUNTS WITH NSAs

According to EuropeAid, the contracted amounts with NSAs in ' NGOs have been actively
2006 and 2007 can be estimated at 836,43 and 915,26 million euro cooperating in the implementation
(excluding Humanitarian aid’), as follows: of humanitarian aid actions

since the 1990s. DG ECHO

has long-term Framework

Partnership Agreements with
(million euro) alist of NGOs. About 50 % of
the ECHO funding goes to NGOs

DOMAIN Year 2006 Year 2007 (about 353 million euro in 2007).
Thematic Programmes 555,04 430,11
NGO Co-financing 200,10 207,89
Decentralised Cooperation 6,30 0,18
Human Rights and Democracy 97,28 40,72
Environment 59,14 21,08
Food Security 74,84 109,26
Gender Equality 2,90 0,85
Health 91,64 25,60
Anti-Personnel Landmines 4,99 8,97
Migration and Asylum 16,28 15,56
llicit Drugs 1,57 0,00
Rehabilitation/Refugees 17,02 21,64
Other Programmes 0,45 18,1
Geographical Programmes 73,92 164,00
Asia 19,62 116,93
Latin America 3,55 4,26
Mediterranean 45,49 6,85
Tacis 5,26 35,96
Total General Budget 646,43 633,85
European Development Fund 190,00 281,41
GRAND TOTAL 836,43 915,26
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MAIN PROVISIONS OF THE COTONOU AGREEMENT
RELATED TO NSAs

Article 4:

... the parties recognise the complementary role of and potential for
contributions by non-state actors and local decentralised authorities
to the development process. To this end, ... non-state actors and local
decentralised authorities shall, where appropriate:

be informed and involved in consultation on cooperation pol-
icies and strategies, on priorities for cooperation especially in
areas that concern or directly affect them, and on the political
dialogue;

be provided with financial resources, ..., in order to support local
development processes;

be involved in the implementation of cooperation project and
programmes in areas that concern them or where these actors
have a comparative advantage;

be provided with capacity-building support in critical areas in
order to reinforce the capabilities of these actors, particularly as
regards organisation and representation, and the establishment
of consultation mechanisms including channels of communication
and dialogue, and to promote strategic alliances.

Article 6:

The actors of cooperation will include:
— non-state:
(a) private sector;

(b) economic and social partners, including trade union
organisations;

(c) civil society in all its forms according to national
characteristics.

Recognition by the parties of non-governmental actors shall
depend on the extent to which they address the needs of the
population, on their specific competencies and whether they are
organised and managed democratically and transparently.
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Article 7: Capacity building

The contribution of civil society to development can be enhanced
by strengthening community organisations and non-profit non-
governmental organisations. This will require:

— encouraging and supporting the creation and development of
such organisations;

— establishing arrangements for involving such organisations in the
design, implementation and evaluation of development strategies
and programmes.

Article 10:

provides that greater involvement of civil society organisations shall
be associated with this [political] dialogue.

Article 19: Principles and objectives

3. Governments and non-state actors in each ACP country shall
initiate consultations on country development strategies and
community support thereto.

Article 33: Institutional development and capacity building

... Cooperation shall span all areas and sectors of cooperation to
foster the mergence of non-state actors and the development of their
capacities; and to strengthen structures for information, dialogue and
consultation between them and the national authorities, including
at regional level.
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Article 57:

... Without prejudice to the provisions above, eligible non-state actors
may also be responsible for proposing and implementing programmes
and projects in areas concerning them ...

Article 58: Eligibility for financing

... Non-state actors from ACP states and the Community which have
a local character shall be eligible for financial support under this
Agreement, according to the modalities agreed in the national and
regional indicative programmes.

Article 4 of Annex IV:

the draft indicative programme shall contain: ... the types of non-
state actors eligible for funding, in accordance with the criteria laid
down by the Council of Ministers, the resources allocated for non-
state actors and the type of activities to be supported, which must
be not-for-profit; ...

Article 5 of Annex IV:

... [the joint annual review] shall in particular cover an assessment
of: ... the use of the resources set aside for non-state actors.
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LIST OF THE PROGRAMMES, PROJECTS AND LOCAL CALLS
FOR PROPOSALS EXAMINED

LIST OF PROGRAMMES OF NSAs’ CAPACITY-DEVELOPMENT SUPPORT

Domain

ALA
ALA
EDF
EDF

South Africa
South Africa

EDF

Project description

EU-Andean Community in Action with Andean civil society
Small Initiatives by Local Innovative NGOs (SMILING)
Civil Society Fund

Appui et Renforcement des Initiatives des Acteurs
Non-Etatiques (ARIANE)

Support to Civil Society Advocacy Programme (CSAP)
Foundation for Human Rights in South Africa (FHR)

Civil Society Capacity Building Programme

LIST OF NSA PROJECTS

Domain

EIDHR

ONG

ONG

Food Security

Food Security

ONG
Food Security

EIDHR

EIDHR

Gender

Project description

Promotion of Human Rights of Indigenous People
in Bangladesh — NGO: IPDS

Underprivileged Children Preparatory Education Project —
NGO: Secours catholique

Advancing Rural capacity in Haor (ARCH) — NGO: Concern
World Wide

Food Security Increased through Rights Promotion and
Sustainable Livelihoods Training (FOSHOL) —
NGO: Action Aid

Preservation of Farm Resources and Improvement of Food
Security for the Vulnerable Rural Families of Damot Gale
and Kachira Bira — NGO: Inter Aide

Woreda Capacity Building — NGO: Farm Africa

Food Security Capacity Building in Shashogo and Alaba
Woredas — NGO: LVIA

Social Integration of Menja Ethnic Minorities of Chena and
Gimbo Woredas — NGO: ActionAid

Promotion of practices of respect and defence of human

rights for the reduction of torture and rehabilitation of victims

of political violence — NGO: CAPS

Promotion of the incorporation of women micro-

entrepreneurs and family-based economic units in the formal

labour system — NGO: M. Manuela Ramos

Country/region

Andean Community

Bangladesh
Ethiopia
Mali

South Africa
South Africa
Uganda

TOTAL AMOUNT

Country/region

Bangladesh

Bangladesh

Bangladesh

Bangladesh

Ethiopia

Ethiopia
Ethiopia

Ethiopia

Peru

Peru

EU contribution
(Euro)

4100 000
8000 000
10 000 000
7000 000

10 000 000
25000 000

8000 000
72100 000

EU contribution
(Euro)

88 587

253179

471970

2322170

700 000

1096 597

630 500

90 000

94415

665 458
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Domain

ONG

ONG

ONG

ONG

South Africa

South Africa

Project description

Integration of poor micro-enterprises, with competitive
potential, into the economic activity of local and regional
markets — NGO: Oxfam Novib

Institutional strengthening and promotion of the local
economy to fight poverty in the department of Junin —
NGO: Freres des Hommes

Access to social security rights in South
Africa — NGO: DanChurch

The Salesian Youth Capacity Building Project —
NGO: Coop. Mission au Developpement

Support to Policing of Crimes against Women and Children
in Eastern Cape — NGO: FAMSA

Support to Policing of Crimes against Women and Children
in Eastern Cape — NGO: NICRO — Victim Support

LIST OF LOCAL CALLS FOR PROPOSALS

Domain

Food Security
EIDHR

EIDHR

Food Security

EIDHR

EIDHR

South Africa

Call for proposals description

Food Security 2003 Call for proposal

European Initiative for Democracy and Human Rights (EIDHR)
Call for proposals — Micro-projects Bangladesh — 2006

2006 European Initiative for Democracy and Human Rights
(EIDHR) micro-projects programme for the campaign
‘Promoting the democratic process’

2005 Food Security Programme — Allocation for NGOs

2005 European Initiative for Democracy and Human Rights
micro-projects programme

2006 European Initiative for Democracy and Human Rights
(EIDHR) micro-projects programme

Support to Policing of Crimes against Women and Children
in Eastern Cape

44

Country/region

Peru

Peru

South Africa

South Africa

South Africa

South Africa

TOTAL AMOUNT

Country/region

Bangladesh
Bangladesh

Ethiopia

Ethiopia

Peru

Peru

South Africa

TOTAL AMOUNT
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EU contribution
(Euro)

1500 000

715780

587 820

400 000

59204

85435

9761115

EU contribution
(Euro)

4500 000
525000

975000

5000000

575000

380000

750 000

12705 000
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DEVELOPMENT COOPERATION ACTORS VISITED ON THE SPOT

Country*

Ethiopia

Bangladesh

State bodies
(including local
authorities)

Ministry of Finance
and Economic
Development

Ministry of Capacity
Building

Water Resource
Development and
Natural Resources
Development
Offices in Alaba and
Dale Gale Woredas
(Districts)

Comptroller and
Auditor General

Ministry of Foreign
Affairs

Ministry of Finance
(Economic Relations
Division)

NGO Affairs Bureau

NGOs
North South

Inter Aid Acord
LVIA Hundee
CAFOD/Trocaire Farm Africa
Oxfam GB
CISP
German Agro
Action
ActionAid BRAC
Bangladesh

anglades Indigenous
Caritas Peoples’
Bangladesh Development

Services

Concern
Worldwide Noakhali Rural

Save the Children
us

Development
Society

Private Rural
Initiative
Programme (PRIP
Trust)

* See Annex lll for details of the projects and calls for proposals examined.

Other NSAs

Cotonou Task Force
EOC-DIDAC
ARRD-AFM

Woreda (District)
Development
Association in Konso

Derashe Peoples’
Development
Association

Bedene Irrigation
Cooperative in
Alaba Woreda

Kebele Iddirs in Dale
Gale Woreda

Federation of NGOs
in Bangladesh

Defuliapar School
Management
Association

Bhubankura School
Management
Association

East Barahipur
Farmers’ Group

Ramkrishnopur
Farmers’ Group

Livestock Services
Centre Ewajsbalia

Other donors

Canada (CIDA)
Sweden (SIDA)
Irish Aid

UK (DFID)

Australia (AusAID)
Canada (CIDA)
Netherlands

UK (DFID)

UNDP (United
Nations
Development
Programme)

World Food
Programme
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Country*

Peru

South Africa

State bodies
(including local
authorities)

Regional
Administration
for Work and
Employment
Promotion Junin

Provincial Council of
Huancayo

Town Council of
Tarma

Town Council of
Palca

Civil Society
Advocacy
Programme (CSAP)

Commission for
Gender and Equality
(CGE)

SA Human Rights
Commission
(SAHRCQ)

State Policy in Port
Elizabeth

Ministry of Finance
(Department

for International
Cooperation
Development)

Ministry of Justice
(unitin charge of
donor coordination)
in Pretoria

North

Oxfam Novib,

Assoc. Freres des
Hommes

German Agro
Action

NGOs
South

CAPS

Mov. Manuela
Ramos

Idesi
Adec/Atc

Action for the
Children

Salesian Centre,
Cape Town

Black Sash
National

FAMSA
NICRO

Victim Friendly
Centre, Port
Elizabeth

Foundation for
Human Rights
(FHR)

* See Annex lll for details of the projects and calls for proposals examined.
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Other NSAs

Copeme
Coremype Junin

Chamber of
Commerce Junin

Two women'’s
associations Puente
Piedra

Farmers” association
Huallquin

Craftmen’s
Association
Huancayo

Shoemakers’
Association
Huancayo

Community
Committee San
Juan Lurigancho

Community
Association
Paucamarca

Southern Africa
AIDS Trust

Africa Institute of
South Africa

Centre for Police
Studies

Institute for Security
Studies

Khulumani Support
Group

Lawyers for Human
Rights

South Africa
Institute for
International Affairs

SOS
Tsogang Sechaba
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Belgium
Spain (AECI)
UNDP

France
Germany
Greece
Ireland
Netherlands
UK (DFID)

UN office on drugs
and crime



REPLY OF THE
COMMISSION

EXECUTIVE SUMMARY

l.

The evolving context rightly recalled by the
Court should however be considered in all
its aspects.

There are indeed the evolving approaches
discussed within the international com-
munity of Donors and to some extend with
recipient Governments but there are also tre-
mendous changes in the number and quality
of NSAs — international and local — present
in the development playing field (please also
refer to point 18 below).

The Commission notes that there is no
agreed definition of the term non govern-
mental organisations and is ready to discuss
this issue with the European Parliament in
line with their request (point 19, discharge
2006).

The different legal frameworks of EDF and
General Budget deserve to be considered
also for the provisions concerning the
activities to be implemented by NSAs.

1.

A very significant increase in interaction
between Commission Delegations and local
NSAs has occurred since the deconcentra-
tion of the relevant programmes and, espe-
cially, the management by Delegations of
local calls for proposals.

Several other factors which influence NSA

involvement in the development cooperation

process must be mentioned:

. differences between geograph-
ical (budget and EDF) and thematic

programmes;

« partner governments priorities and
ownership;

- aid effectiveness agenda;

changes within the NSA world (number,
quality and type).
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V.

The selection procedures applied by the
Commission aim to identify the proposals
that would maximise the overall effective-
ness of the programme through considering,
in addition to the criteria mentioned by the
Court, the feasibility and cost-efficiency of
the proposed actions as well as the financial
and operational capacity of the applicant
and partners.

The Call for Proposals mechanism results
in wide publication, transparency, clear
guidelines and consistent interpretation of
procedures and financial rules.

There are a number of the ex post evalu-
ations and monitoring exercises conducted
by the Commission, which look also at the
sustainability of these actions at project
level.

V.

As observed by the Court, the issue of NSA
engagement is treated in different ways
under the Cotonou Agreement compared to
the Regulations applicable to non-ACP coun-
tries. This also extends to the availability of
funding for in-country capacity-building of
NSAs. And thus funding for capacity-building
of NSAs in non-ACP countries is essentially
limited to the thematic programme.

Within these limitations, significant work
has been initiated to bring forward in a
more systematic manner the interaction
with NSAs, and an assessment exercise was
undertaken by HQs with regard to engage-
ment with NSAs (report provided to the
Court).

VI.

Despite the fact that former ALA regulation
didn’t formally envisage capacity building
support to NSAs, various studies and pro-
grammes are being carried out in this issue
in both Latin America & Asia.

A significant number of projects/
programmes in Asia and Central Asia which
are/will be implemented through non-
governmental organisation have been
adopted in 2007 and 2008. While their pri-
mary objective is to contribute to poverty
eradication, improvement of access to social
services and improvement of governance and
rule of law, they support non state actors in
pursuance of these goals.

VII.
The Commission is strengthening the
involvement of NSAs by:

« better knowledge management through
PADOR and better dissemination of
knowledge through CISOCH;

« launching of pilot mapping studies
designed, if possible, in close cooperation
with government;

« improving predictability and trans-
parency related to the consultation
process.

The Commission will continue with the simpli-
fication of calls for proposal, shortening the
procedure and promoting implementation
at local level.
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The Commission believes that the control
system in place ensure a sound financial and
contractual monitoring.

Delegation and NSA staff will continue to be
trained, including on the use of performance
indicators.

A mix of instruments is being considered in
view of the regulatory framework created by
the Financial Regulations, EDF, DCI, EIHDR
and ENPI.

Capacity development should preferably
be channelled through geographic pro-
grammes, the principle of alignment of aid
requires that partner country governments
define strategies, sectors and themes within
this context. The Commission will continue
to promote the involvement of NSAs.

More and more interaction is structurally
organised between different instruments
and programmes to allow a better comple-
mentarity with activities supported by the
bilateral, thematic and regional contexts.
In addition, the Commission participates
actively in the donors’ coordination mech-
anisms. The Commission is of the opinion
that other channels such as the extension of
the sub-granting must be considered.
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The Commission notes that there is no
agreed definition of the term non govern-
mental organisations and is ready to discuss
this issue with the European Parliament in
line with their request (point 19, discharge
2006).

5ec
Please refer to reply to paragraph 52.

AUDIT SCOPE AND APPROACH
OBSERVATIONS

18.

Since its early days the Commission has been
championing the role of NSAs in develop-
ment and has developed supporting policies
and financing activities for facilitating their
involvement. Reference texts such as com-
munications and guidelines highlighted by
the Court are a clear demonstration of this
importance.

The ‘European Consensus on Development’
rightly recalled by the Court should, how-
ever, be considered in all its aspects.

There are, indeed, evolving approaches
(alignment to partner governments prior-
ities, ownership, harmonisation ...) but there
are also tremendous changes in the number
and quality of NSAs — international and
local — present in the development field.

This evolution is paramount to understand
the possibilities and limits of NSA involve-
ment in the development cooperation
process.



Moreover methods are sharply different
when dealing within a bilateral context from
methods of works applied within thematic
programs.

21.

Although not legally obliged, the Commis-
sion confirms that as far as possible it has
always tried to consult with NSAs, this was
a political objective where local conditions
were conducive to such consultations.

There has been increased consultation effort
with civil society undertaken by the EC in
the course of the 2007-13 programming
exercise compared with previous exercises.
Furthermore, the need for close consultation
of civil society has been reiterated in the
guidelines for the mid-term review of the
2007-13 Strategy Papers.

At the time of the preparation of the 2002-06
CSP, there was no general legal obligation
for programming in Asia and Latin America
to involve NSAs and devolution was at its
beginning. The Delegations visited by the
Court were devolved in the three different
waves (15t South Africa and Mali, 2" Ethiopia
and Peru, and third Bangladesh) and thus
for some of them, the preparation of the
CSP was essentially carried out under the
responsibility of HQ.

See also reply to paragraph 22.

22.

The level of involvement of the various
stakeholders in the programming process
in heavily dependent on the specific situ-
ation of every country and the applicable
legal framework of cooperation. Within the
bilateral cooperation and accordingly with
the conclusions of the Paris Declaration
and of the European Consensus, when even
possible the partner governments should
be the in driving seat and this should more
and more be up to them to organise the
consultations of the various stakeholders.
The Commission is obviously supporting any
consulting process but final priorities and
objectives have to be owned by the partner
country and not imposed.

The NSAs consultation process followed for
the preparation of the Peru CSP represented
the first attempt at a structured approach,
at a time when, under the then-prevailing
AL Regulation, no consultation was formally
required. This approach will be built upon
in future programming exercises.

23.

Guidelines are orientation papers. They
have to be implemented when possible in a
pragmatic manner taking into account the
specific context.

24.

The situations of ACP and DCI countries are
not comparable as the political and legal
framework contexts are very different. There
is on the one hand a mutual agreement of all
ACP and EU countries for matters concerning
the involvement of NSAs and on the other
hand a DCl regulation decided by EU only.

25.
This is in line with the legal basis and
requirement in force at the time.
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26.

The Commission agrees and would like to
emphasise these essential considerations
should be borne in mind throughout the
report:

— The Commission signals in particular that
despite the difficulties for NSA involve-
ment Delegations have systematically
made efforts to engage on dialogue with
NSAs.

— These difficulties are all inherent weak-
nesses of the NSAs community, which
is not a homogeneous bloc, and lacks
organisation and representativeness.
These factors — coupled with national
legislative and regulatory issues in the
partner countries are another major
stumbling block precluding the involve-
ment of the NSA community ‘as one’ into
the EC’'s development cooperation.

27.
See replies to paragraphs 24-26

The Guatemala example illustrates the dif-
ficulties in, and need for, establishing a def-
inition of the legal limitations of a sustained
consultation process with civil society.

28.

Translating the ambitious goals of involv-
ing NSAs in the development cooperation
is a major challenge. This is however to be
understood as a major ‘political challenge’
much more that a commitment to ensure the
involvement of each and every NSA from a
specific country.

The Commission would like to stress that as
far as NSAs are concerned, there is no one
size fits all for training as the NSAs ‘architec-
ture’ varies immensely between countries.
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Since 2004/05 EuropeAid has provided
tailor-made upstream guidance during the
instruction phase of NSAs programmes, and
downstream during implementation. Dele-
gations are also provided with operational
guidance: firstly through its intranet where
guidelines and good practices are posted;
secondly through regional seminars where
knowledge about commitment in dialoguing
with NSAs and exchanges with colleagues
are enhanced and finally through studies.

In addition, EuropeAid organised in 2008 var-
ious seminars designed to provide training
to Delegations and CSOs on thematic opera-
tions management and CSO consultations
(total cost EUR 900 000):

— EC internal trainings: three seminars
(Brussels, Tbilisi and Addis Ababa)
gathering in total 185 representatives
of almost 70 Delegations + four train-
ing sessions organised in Brussels
(120 representatives of Delegations and
HQ)

— EC trainings for SCO (open to represent-
atives of European & local SCO): three
regional seminars (Porto Alegre, Yaoundé,
Manila) gathering 49 representatives of
28 Delegations and 193 representatives
of European & local SCOs.

These events enabled both HQ and Delega-
tions to revive the ‘civil society focal points
network’ used to disseminate methodological
tools in-house.



In 2009, in addition to the organisation of
five other Regional seminars, EuropeAid will
make operational the Civil Society Helpdesk
(CISOCH) established at the end of 2008 and
intend to develop an online tool that will
strengthen both coordination of the differ-
ent services of the Commission and dissem-
ination of ‘best practices’ as far as NSAs are
concerned.

29.

NSA involvement in aid effectiveness was
not on the international political agenda
when the guidelines were drafted in 2004.
Taking stock of the impact of this recent evo-
lution on civil society and on the practice of
the Commission, EuropeAid has developed
a draft guidance document on the issue of
civil society participation in new aid modal-
ities, including general budget support and
sector programmes implemented through
budgetary aid (see point 74 where the Court
also takes stock of this evolution).

31.

The consultation process is very heavy and
time-consuming. In order to respect dead-
lines and a centralised and accessible tech-
nical tool has to be put in place, in order to
provide a quick and common access to the
same ‘space’ of discussion.

The ‘Civil Society Helpdesk (CISOCH)’, under
the form of a documental database (‘wiki’),
will provide part of the solution.

33.
See replies to paragraphs 21 and 69.

34.

This is indeed the result of the late legal
adoption of the regulation which will not
occur again on condition the partner coun-
tries are willing to actively take part in this
process.

After the Court’s audit, most of the Delega-
tions (including Peru) consulted NSAs, and
this procedure will continue for next years.

35.

The fundamental purpose was to secure the
widest possible coverage of countries under
the thematic programme.

In addition see also replies to paragraphs:
21, 22,31, 84 and 85.

38.

As of 1.1.2003 the Financial Regulations
require by default the use of “call for pro-
posals’ to award grant contracts. The insuf-
ficiency of the available budget is on the
one hand a sign of its success and on the
other hand unavoidable in term of scarce
financial resources for external aid. With
reference to the old NGO co-financing
programme and at the explicit request of
the European Parliament had to stepup
the inclusiveness character and foster the
NGOs’ right of initiative and thus could not
have a more focused approach (see reply
to paragraph 35). We could concur that the
detailed procedures are cumbersome but
we are obliged to respect the compulsory
regulatory framework to foster sound finan-
cial management. Although there is no clear
definition of a ‘small NGO’ the existing data
shows that NGOs of all different sizes par-
ticipate in the Calls of proposalsin an appli-
cants (leader) capacity or partner capacity.
This is all the more true as from 2006 with
the introduction of the Concept Notes there
has been a decrease in the proposal submis-
sion requirements at the first stage of the
procedure.
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39.

The deadlines are imposed by the regulatory
framework and although within the allowed
margin for flexibility, important improve-
ments have been made. While the projects
audited by the Court relate to a previous
period, the current average delay between
the submission of proposals and the actual
signing of contracts is now much less than
a year.

It is hereby also reminded that the existing
regulatory framework for publicising Call for
proposals, concern the legal minima; hence
creative imagination of operational actors
can be useful for additional means for pub-
licity. Accordingly, in addition to the legal
requirements, information on the Call for
Proposals is normally channelled through
bulletins or other means by NGOs platforms.
In addition, for more than a year Europe-
Aid has been systematically sending e-mails
to umbrella organisations for information
dissemination purposes.

Reaching local NSAs at grass-roots level
remains a major challenge. Local Calls for
Proposals published by Delegation since
2007 will help meet this challenge.

However, the Commission, although it is
adapting its tools to ensure the enforcement
of the publicity requirements, states that
there are limits to its possibility to reach
all NSAs at grass-roots level for its services
and is wondering if this is the Commission’s
role.
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40.

The Commission welcomes the positive appre-
ciation of the Court regarding the measures
taken in view of improving the efficiency of
the Call for Proposals procedures.

(a) Experience shows that this new method
has generally obtained good results (see
point 39). Indeed, the restricted pro-
cedure already simplifies the selection
procedure.

(b) This system provides a longer and more
manageable time frame for all parties.
This increases the possibility of foresee-
ing our actions both for the Commission
internal use of resources as well as for
the NSAs in order to plan their strategy
and investments for the submission.

(c) PADOR (Potential Applicant Data Online
Registration) simplifies and decreases
the selection time process.

(d) Indeed, the possibility of adapting calls
for proposals increases the efficiency of
the process in selecting relevant NSAs,
as demonstrated by the first experiences
in local calls for proposals.

41.

In selecting proposals, evaluators carefully
check the presence of some elements of
the logframe approach in the full applica-
tion (preparatory, stakeholders and prob-
lems analysis as well as the analysis of the
objectives and strategies of the project
proposal).

For certain types of project, carrying out
diagnostic identification of beneficiaries or
studies can be an inherent part of the project
itself: aiming for instance at empowering
grass-roots organisations and improving
ownership.



The Commission would like to note that
this project was monitored in 2007, by an
external independent evaluator, as part of
the results-oriented monitoring exercise,
obtaining different conclusions about the
‘project design’.

The project was qualified as highly relevant
and with a good quality design (b = good).
Also the potential sustainability is qualified
as A (= very good); the alliance with Minis-
try of Labour and Employment is mentioned
as one of the major achievements of the
project, at the same time as a real closeness
with the local and regional authorities.

The ROM exercise is one of the most useful
working instruments for Delegations moni-
toring follow-up tasks. In addition, there was
a monitoring of the project in 2006, at the
beginning of the action.

42.

The Commission makes sure that CONCORD
readers are published on the EuropeAid
intranet page and it has been addressed to
all Sub-delegated Authorising Officers by
separate note.

43,

The Commission attaches the highest atten-
tion to continuously improve its control sys-
tems and has introduced over the past years
numerous measures to further reinforce
them, among which the new terms of ref-
erence for mandatory expenditure verifica-
tions for grant contracts (February 2006)
and for audits launched by the Commission
(October 2007).

44,

The different viewpoints of representative of
the NSAs and Delegations should be analysed
in view of the different roles. Considerations
concerning the management of the Delega-
tion’s staff turnover in a devolved context
are independent from NSAs but are closely
monitored by the Commission to ensure
continuity of service and maintenance of
level of quality. However, the ‘zero growth
in staff’ policy combined with the increase
of funds and the new opening of Delegations
is creating organisational stress.

EuropeAid arranges training courses in
Brussels for staff (basic level as well as
advanced) on grants procedures every
quarter. Training and workshops are also
regularly given at regional seminars (Brus-
sels and in-country). An e-learning course
(basic level) is being developed during 2009
so that more staff in delegations can have
access to training. EuropeAid has recently
published FAQs on the intranet, which also
covers grants. There are plans to hold joint
seminars with Concord members (train the
trainers), information days are organised on
the occasion of many Calls for proposals.

45,

The geographic programmes usually provide
specific capacity to NSAs on implementa-
tion rules in the framework of a more global
capacity-building strategy. Capacity build-
ing on these issues is therefore more regular
and built on a longer-term vision.

As far as trainings is concerned, please refer
to point 28 (Seminars and CISOCH — Civil
Society Helpdesk).
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46.

The Commission considers that the non-
legally-binding nature of the Reader is not
necessarily the reason it is not used. The
Commission publishes the CONCORD Read-
ers on the EuropeAid intranet page and they
have been communicated to all Sub-dele-
gated Authorising Officers.

Nevertheless, it is obvious that assessment
of factual findings and decisions in individ-
ual cases remain the responsibility of the
responsible authorising officer.

The Commission is also developing new tools
which aim to provide a one-stop shop for
the Frequently Asked Questions and other
information needs (CISOCH).

47.

Communications have always been provided
in a timely manner and as appropriate and
in most cases, the modifications have been
implemented to address the request made
by NSAs via CONCORD.

The Practical Guide (PRAG) has to be adapted
whenever the legislator proceeds to modi-
fications of the legal bases (budget/EDF),
or of the financial legal framework (FR & IR)
(e.g. autonomous IR revision of 08/06, 2007
new legal bases, 2007 revised FR & IR, 2008
new Annex IV EDF).

Any modifications are thoroughly dissem-
inated and always made public through
the Internet (also through important mes-
sages, technical fiches, and modifications
listings).

Nevertheless, even in the case of those up-
dates of the PRAG, on the basis of the princi-
ple pacta sunt servanda, concluded contracts
(and the attached applicable General Con-
ditions thereof) go on applying as initially
agreed and their interpretation respects the
rules applicable when concluded.
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New rules have systematically been pre-
sented to and clarified with CONCORD, e.qg. in
the context of the elaboration of Readers.

In some cases, upon request of the NSAs, the
Commission has authorised the application
of more flexible rules when they were not
automatically applicable retroactively (e.g.
note 22238 of 16.8.2005 on exchange rate
reference).

48.

In its Annual Reports, the Court has noticed
improvements in the audit system due to
recent measures introduced by the Commis-
sion. At the same time, most of the audit
reports reviewed by the Court in the frame-
work of the DAS 2007 were linked to con-
tracts signed before February 2006. As a
consequence, the new Terms of Reference
set up by EuropeAid for expenditure verifica-
tions of grant contracts and put into force for
new contracts signed as from this date were
not applicable in the cases analysed. The aim
of these new Terms of Reference is precisely
to detect errors such as the ones mentioned
by the Court. The Commission expects that
the effects of these improvements become
more and more visible.

49.

The new terms of reference for external
‘financial audits’ (i.e. agreed upon proced-
ure of expenditure verification) launched
by the beneficiaries in compliance with the
requirements of their EC grant are in force
for all new standard contracts signed as
from February 2006 (as stated above under
point 48). The new terms of reference for
the audits launched by the Commission
were applicable from October 2007. While
the use of the former depends on the date
of signature of the contract, the latter were
immediately applicable.



50.

(a)

Responsible Authorising Officer — Current
legal bases no longer allow for such misun-
derstandings since the legal environment
with regards to rules of origin is now more
settled and user friendly. Annex A2 of the
Practical Guide lists in a user friendly man-
ner all countries eligible under each legal
base.

(b)

The applicable rules are contained in the
legal bases and transposed to standard
Financing Agreements (when applicable).

DCl and EIHDR Regulations forbid the finan-
cing of local taxes by EU funds and thus in
the framework of the mid-term review of the
legal bases, the Commission is proposing a
draft providing for more flexibility on the
issue of taxes.

Furthermore Delegations services try to
assist locally in the area of tax exemption
by taking appropriate measures vis-a-vis the
beneficiary country, whenever allowed by
the local legal framework (e.g. their NSAs
status often doesn’t allow the exemption
procedure).

(c)

The exchange rate system by its nature is
likely to produce exchange losses or gains.
The special nature of the grant contract and
the need for a reliable and accessible source
of exchange rate reference when a reference
is set in the contract.

For the Commission, the administrative
burden related to the practical application
and the calculation in cases where the grant
beneficiaries use such exchange rate sys-
tems are minor in comparison to the clarity,
transparency and fraud-preventing effect
provided by such a system.

(d)

The approval of the interim payment is
subject to the analysis and approval of
reports and/or documents as required by
the Financial Regulations.

(e)

On the one hand there has been harmonisa-
tion of financial and contractual procedures;
on the other hand there is the discretional
judgement of the responsible Authorising
Officer for sound financial management.

In particular:

for the additional periodic reports or audit
reports, the specific environment of project-
management that may require more frequent
or in-depth information; for the use of sepa-
rate specific bank accounts (very appreci-
ated to ease tasks of funds-tracking in case
of audit and to identify interest pertaining
to the EC), the relevant general conditions
enable the beneficiary to have an account or
sub-account which identifies the funds paid
by the Contracting Authority and allows the
calculation of the interests yielded on such
funds. If payment options differ from the
standards foreseen by the General Condi-
tions, the specific working environment or
specific project may require a reduction of
the pre-financed funds by the responsible
Authorising Officer for a better risk-control
and sound financial management. In fact,
the responsible Authorising Officer may
be obliged to reduce the amounts of the
pre-financing payments and/or to obtain
further information/clarification prior to
authorising them as foreseen by the general
conditions.
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52.
Work is underway to improve the:

— quality of data in CRIS with data
dictionary and data flow;

— quality and number of reports, lists and
statistics through the DataWareHouse
tool.

New modules are being introduced to
complete CRIS:

— PADOR and administrative data in order
to know better our partners and to get
a more ‘horizontal’ approach;

— Audit module;

— Prospect module: online registration of
proposals, evaluation and follow up;

— Publication: online access of all calls
launched by EuropeAid.

In 2008, the Commission published the list
of final beneficiaries for 2007 and this will
continue.

53.

Project follow-up is being strengthened via
training and guidance; standard format for
reports are available in the contract. Infor-
mation in the reports are completed with
other sources of information such as ROM
reports and field visits.

54.

In the Commission’s view, the Logframe
approach is a very important part of the
majority of the projects.
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However, the quantification of results is a
costly mechanism often disproportionate for
the small-scale projects.

55.

Performance indicators have been the sub-
ject of many studies carried out not only by
the Commission but also by various NSAs,
research centres, international organisa-
tions and other donors and it is very diffi-
cult to define them in a consensual way and
to perform a generally-recognised bench-
marking.

However, for some very specific domains,
benchmarking might be possible. During its
quality check of programmes and projects,
EuropeAid assesses the relevance of the
guantitative and qualitative indicators
contained in the logframes of NSAs' pro-
grammes. A list of quantitative and quali-
tative indicators has been posted on the
Intranet in order to guide Delegations when
drafting or checking Logframes.

56.

Many support and control activities are car-
ried out by HQ and the Delegations’, among
which field visits. All these mechanisms
represent important elements in the whole
control and support process of the projects
implemented by NGOs/NSAs.

Field visits have to be considered in their
interaction with the other monitoring and
control activities as well as in the context
of the availability of the human resources,
keeping in mind the huge number and var-
iety of organisations of the civil society with
which EuropeAid works.

' These include, among other things, checks on the
internal management capacities of the implementing
partners prior to signing the contracts, [development of
a series of standardised guides and manuals to be used
by these partner/s], ex ante and/or ex post checks on
the transactions carried out by them, regular monitoring
missions and field visits, expenditure verifications by
external auditors before making the final payment,
training sessions and replies to any request for advice or
information.



57.

Delegation staff are available to answer the
questions local organisations may have with
regard to the rules in force when contracting
with the EC. Manuals and training material
are also available to Delegation staff.

On-the-spot visits by staff delegations can
improve the situation. However, specific
controls, like financial or system audits, are
established to efficiently deal with financial,
accounting and expenditure documentation
issues.

58.

Guidelines for project internal monitoring
were drafted, published and disseminated
to the delegations in December 2007.

59.

The ROM methodology, which is one of the
elements of the control system, includes
sampling of the devolved projects as well
as sampling of the centrally managed ones,
often of higher contractual amount.

Annual ROM monitoring missions always
include NSA projects. The list of projects
to be monitored is agreed consensually
between EuropeAid, the Delegation and the
ROM monitors.

EuropeAid is working to strengthen its moni-
toring methodology and is consulting other
donors on the possibility of establishing a
joint monitoring methodology based on the
Accra and Paris declarations.

60.

There are ToRs for evaluations available on
the EuropeAid website and they provide
guidance for intermediate, final and ex post
evaluations. The Commission asks services to
respect the structure of the document. The
Commission reminds that for evaluations
the decisive element must be the quality
and professionalism of the entity recruited
for the task. The latter ensures objective
evaluations.

61.

The impact is one of the five DAC criteria
definitely corresponding to EC require-
ments for evaluation of projects and pro-
grammes. Moreover, the impact is taken
into consideration during the monitoring
of EC operations. EuropeAid has developed
a methodology for ex post ROM that aims to
measure the impact and sustainability of all
EC-funded projects.

Indeed, thematic projects are normally much
smaller scale and sometimes the means of
verification (baseline data and ex post data)
are too costly in comparison to the cost of
the action itself. However, with reference to
EIHDR for instance, evaluations carried out
at present often cover a group of projects
and always try to include recommendations
per project, even when they are ex post, as
they can be used as lessons learnt for future
actions.

62
On guidance on Logframe and performance
indicators, please refer to points 54 and
55.

63.

The Commission agrees with the fact that
sustainability has to be checked ex ante and
ex post. As a result, ex post ROM are car-
ried out two years after the completion of
projects. (Please refer also 64 & 65).
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A qualitative study based on projects moni-
tored by ROM has been realised in 2008 iden-
tifying 17 fundamental aspects for project
performance. It will be published in 2009.

64.

Even if sustainability of projects is essential,
the Commission acknowledges that some
local and grass-roots NSAs do not always
have the capacity to ensure this sustain-
ablity. The Commission underlines the need
to ensure, at the same time, the sustainabil-
ity of our projects and the main objective to
strengthen local NSAs. For this reason the
Commission is encouraging genuine part-
nerships between European (rather strong)
NSAs & local (rather weak) actors.

65.

A real advantage of international NGOs is
their diversification of funding. However, a
possible way of correcting this situation is to
encourage real partnerships between strong
(international) NGO and rather weak (local)
NGOs. In EuropeAid Calls for Proposals pro-
cedure, is a possibility for applicants to elab-
orate ‘consortiums’ involving a leader and
partners organisations. NSAs (international
ones especially) should be able and willing
to favour transfer of knowledge between
themselves.

66.

The Financial Regulations impose the Call
for Proposals mechanism for action grants
while limiting to one year the operating
grants: long-term commitment and fund-
ing against the regulatory framework. That
said, the project duration has no time limits
imposed by the Financial Regulations.
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67.

A matrix of tools is used on the basis of
the possibilities offered by the regulatory
and operational framework while project
approach remains the most used with
NSAs.

Flexibility is required as regards implemen-
tation periods. This is the case for human
rights promotion where short-term projects
can contribute to structural changes.

68.

The evaluation process used by the Commis-
sion should ensure that selected projects are
well designed. However, to a certain extent,
and, in some specific contexts, short projects
might not be always sustainable. It is the
reason why EuropeAid through increased
knowledge of the partners via PADOR is
complementing the project-approach with
partner-approach.

69.

The issue of NSA engagement is treated in
different ways under the Cotonou Agree-
ment compared to the Regulations applic-
able to non-ACP countries. This also extends
to the availability of funding for in-country
capacity building of NSAs. Thus funding for
capacity building of NSAs in non-ACP coun-
tries is essentially limited to the thematic
programme.

Within these limitations, significant work
has been initiated to bring forward in a
more systematic manner the interaction with
NSAs, and a assessment exercise was under-
taken by HQs with regard to engagement
with NSAs (report provided to the Court).



70.

The Commission agrees with the fact the
regional and national strategies to support
NSAs should be carried out. The evaluation
recently conducted on ‘Civil society as a
channel for aid delivery’ has led to a similar
conclusion. Along this line, several stud-
ies and regional seminars (Central America,
Eastern and Southern Neighbourhood, East-
ern Africa and Central Asia) to be conducted
in 2009 on civil society will put a specific
emphasis on this issue, in a period where
the mid-term review of instruments and
programmes will be conducted.

However, the setting up of specific strat-
egies for each country (mapping) are con-
ditioned by the budget & human resources
available.

72.

Despite the fact that former ALA regulation
didn’t formally envisage capacity building
support to NSAs, various studies and pro-
grammes are being carried out on this issue
in both Latin America & Asia.

Asia: several projects/programmes in Asia
and Central Asia which are/will be imple-
mented through non-governmental organ-
isation have been adopted in 2007 and 2008.
While their primary objective is to contrib-
ute to poverty eradication, improvement of
access to social services and improvement
of governance and rule of law, they support
non-state actors in pursuance of these goals.
This is the case notably in Afghanistan,
China, Pakistan, Kyrgyzstan and Tajikistan.

Latin America: EuropeAid services have
recently sensitised all Delegations in Latin
America about the importance of mappings.
In addition, a methodological note will be
produced on how to feed dialogue and
cooperation through geographic or thematic
instruments.

ACP: a recent study has been launched to
introduce more light into this issue also
for the EDF (Etude de capitalisation des
programmes d’appui au renforcement des
capacités des acteurs non-etatiques sous le
9¢ FED).

73.

It is not possible to fully achieve the main
objectives of the DCl in two years time. How-
ever, as explained above (72), various pro-
grammes supporting NSAs are, indeed, being
implemented in some ALA countries. This is
because the funding of NSA capacity build-
ing under the geographical programmes of
the DCl is only possible if it is identified —
as a result of the dialogue with the partner
country — as a priority sector for the EC
cooperation programme.

74,

As mentioned before, EuropeAid services
have prepared a draft document on the issue
of participation of civil society in new aid
modalities. This document contains oper-
ational recommendations about the entry
points for the involvement of civil society
in macroeconomic and sector programmes,
the instruments to be used according to the
context in which the programme will operate
and the type of capacity building required
for civil society to effectively participate.
This document will be further developed in
2009. This second phase will aim at refining
the methodology proposed and at providing
good operational practices.
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77.

The necessity of elaborating a mapping
largely depends on the context in the coun-
try concerned. In the case of Bangladesh
for instance, given the number of NSAs in
Bangladesh formal mapping is not possible
but the Delegation has good knowledge of
the local NSAs and their capacity.

78.

Beside the time frame determined by the
regulatory framework and the building of
the project social structure, increased atten-
tion is, and will be, provided to timely pro-
cedural management. The Commission can
continue its efforts in training and guidance
but only for the steps under its control.

79.

Implementation of the actions can always be
extended before its conclusion if necessary.
For certain sensitive situations, extension of
the implementation duration is necessary
and possible for the sound financial man-
agement of the project. The effect of de-
commitment of funds in the General Budget
and the EDF is not the same.

80.

Itis important to remember that the organ-
isations applying for a Call for proposals
must also be able to implement the opera-
tional and financial components of the con-
tract that could be subsequently awarded.
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Accordingly, in order to guarantee the
financial interests of the institution the
Evaluation Committees must consider the
financial and operational capacity of the
applicants and partners in relation to the
size, scope and budget of the proposed
action. The possibilities given by the Calls
for Proposals launched in the context of
the new Cooperation Instruments to sub-
mit project proposals for amounts as low as
EUR 20 000 have increased the possibilities
of small rural-based organisations to partici-
pate successfully in the respective calls.

Reaching rural-based organisations is a very
difficult task, and has been achieved by a
number of Delegations through decentral-
ised information sessions or publications
on websites, newspapers, etc. It is true that
calls for proposals are ill-suited to small and
grass-roots organisations but the procedure
is compulsory under the present Financial
Regulation. Moreover, there are also limits to
the need and the capacity of the Commission
to reach such entities.

Currently, the existing but very limited pos-
sibilities for sub-granting make it possible to
reach some of these grass-roots-level organ-
isations and also to contribute to capacity
building.

This difficulty has been matched in geo-
graphic programmes where calls for pro-
posals are normally part of a more global
capacity-building strategy. However the
Commission is of the opinion that other
channels such as the extension of the sub-
granting as proposed by the report of the
Court of Auditors must be considered.



81.

Communications and guidelines for staff
mentioned by the Court contain political
objectives not commitments. Neverthe-
less, through the launching of local call for
proposals and of new waves of capacity-
building programmes in the context of geo-
graphical programmes, good progress has
already been achieved in favour of a better
involvement of local NSAs.

Local organisations need time to get familiar
with the new geographic programmes and
procedures, thereby avoiding errors and mis-
understandings. Improvement is also linked
to the enlarged new tasks of Delegations
within the new instruments.

The Commission questions whether it can
effectively involve the majority of grass-
roots and community-based organisations,
even if this would be relevant to the develop-
ment cooperation process. The Commission
should insist that partner country govern-
ments play the leading role in promoting
NSAs’ active involvement in development
issues.

83.

(a)

The new backbone strategy of EuropeAid on
‘Reforming cooperation Technical Coopera-
tion and Project Implementation Units’ pro-
motes a better differentiation, in the design
of technical cooperation, between manage-
ment tasks and the provision of thematic
expertise which calls for different types
of experts’ profiles. More attention is thus
drawn to the quality of the latter.

(b)
See replies to paragraphs 63 to 68.

CONCLUSIONS AND
RECOMMENDATIONS

84.

The Commission agrees with the principle
that NSAs must be fully involved in the
development cooperation process, but this
level of involvement differs according to
the various legal bases considered. In the
framework of the Cotonou Agreement, the
need for consultations is agreed and legally
binding both for the Commission and Part-
ner States. For DCI countries, the Commis-
sion applies an EU regulation: EU efforts to
consult effectively NSAs have to be matched
by the willingness of national authorities to
do so.

Furthermore, in the Commission’s view,
these texts should also however be framed
within new realities such as alignment to
partners’ governments, and ownership. EC
action in support to NSAs takes indeed into
account the dual reality of supporting the
right of initiative of Civil society organisa-
tions and the rising need of ensuring ‘align-
ment’ to partners governments priorities.

See also response to paragraphs 24 to 26.

85.

In the programming phase of the new
NSA&LA program, the EC duly consulted
Delegations via concept notes. Two main
correlated factors explain the limited south-
ern NSAs consultations:
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« thenew ‘opening’towards southern NSAs
certainly requested a quick adaptation
from Delegations (who had to deal with
a new kind of stakeholder) but mainly
from the local NSAs themselves;

. delays in the approval of the DCI not
of the Commission’s responsibility pre-
vented the organisation of genuine and
relevant consultations in Delegations
during its first year of application.

In the very near future (in the framework
of the mid-term review & upcoming local
calls for proposals), the Commission will do
its best to improve consultations. The Com-
mission however, would like to stress that
it is hardly feasible to reach all the local
stakeholders. We should, for instance, rec-
ognise that the Commission cannot effect-
ively involve the majority of grass-roots and
community-based organisations, even if they
would be very relevant to the development
cooperation process.

Recommendations on involvement

of NSAs

The Commission reiterates that the inclusion
of NSAs is one of the main cornerstones of its
action. However, this involvement has to be
balanced with the cooperation with sover-
eign States. NSAs inclusion will be strongly
supported, but cannot be imposed, by the
Commission.
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In the near future, the Commission will
strengthen the involvement of NSAs by:

« improving its knowledge of relevant
NSAs through the launching of pilot
mapping studies designed, if possible,
in close cooperation with government
(national authorities should remain
the main stakeholders in charge of
the elaboration of such socio-political
mapping);

« improving predictability and transpar-
ency related to the consultation pro-
cess by elaborating, as often as possible,
specific calendars and communication
material to facilitate the interaction with
NSAs.

The Commission intends also to improve
guidance for Delegation staff with the launch-
ing of a Civil Society Helpdesk (CISOCH): an
online capitalisation and dissemination tool
designed to provide Commission services
(Delegations and Headquarters) and NSAs
with clear and coherent information on and
for civil society. In addition, please refer
also to point 28 related to specific guidance,
seminars and training planned.

86.

The Commission acknowledges that, espe-
cially for local NSAs, calls for proposals may
be cumbersome. However, this procedure
is under the present regulation the only
legal possible system and is compulsory to
be used for the award of grant contract. It
is needed to ensure both the sound man-
agement of operations and the equality of
treatment between candidates.



In order to reach local organisations more
easily the Commission has simplified this
procedure, it has also introduced the PADOR
database which is contributing to a reduc-
tion in the delays between the launch of
calls and the signature of the contracts.

87.

The Commission is doing its best on train-
ing and specific guidance. Furthermore, the
Commission will ensure the optimum dis-
semination of practical tools which have
been made available to the Delegations. In
addition, with the launch of the Civil Society
Helpdesk (using an interactive Web tool),
the Commission will provide stakeholders
with a user-friendly synthesis of its legal and
financial instruments. (See paragraphs 28,
31 and 46).

88.

In the last few years, the Commission
devolved the responsibilities of project
implementation to Delegations in order to
ensure improved monitoring and evaluation
capacity in country. Moreover, the Com-
mission is the only donor to complement
its internal monitoring capacity through
seven regional external results oriented
monitoring contractors.

In order to further improve implementation
and monitoring, the Commission has taken
the initiative of consulting other donors on
the development of a joint monitoring sys-
tem based on the Paris Declaration and the
Accra Agenda.

Evaluation is a standard feature for all
projects/programs. The EC is also develop-
ing an IT database for its project evaluation
to enhance the dissemination of lessons
learnt and best practices for improved
implementation and future project design.

64

89.

As stated in point 64, the Commission agrees
that sustainability of projects is essential
and acknowledges the complexity involved
in ensuring simultaneously the sustainabil-
ity of actions funded and the strengthen-
ing of local NSAs. Integrated and long-term
approaches are being implemented through
geographic programs designed in close col-
laboration with the partner state (especially
in the framework of the Cotonou agree-
ment). As far as thematic programmes and
instruments are concerned, the Commission
would like to underline their specific added
value. Thematic operations have been cre-
ated and supported by the European Parlia-
ment in order to:

« enable the EU to operate even in case of
very difficult partnerships;

« address a specific issue worldwide
as opposed to a regional or national
concern.

This illustrates the willingness of the EU to
spread its common political/strategic values
around the world (protection of human
rights, protection of environment etc).

— The Commission will continue with the
new practice of call for proposals at local
level. It will also extend the use of PADOR
as a knowledge management tool.

— Inorder toimprove accessibility, coher-
ence, transparency and standardisation
of procedures, a tool called ‘CISOCH’
is being developed to ensure a better
guidance and support Additional Human
Resources for the Delegations would be
necessary if the control system is to be
modified and based on the on-the-spot
visits by Commission staff.
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The Commission believes that the control
system in place ensure a sound financial and
contractual monitoring.

Delegation and NSA staff will continue to
be trained, including on the use of perform-
ance indicators. However, the Commission
underlines the fact that training all NSAs
potentially interested in participating in EC
programmes is clearly out of reach.

— A mix of instruments is being considered
in view of the regulatory framework cre-
ated by the Financial Regulations, EDF,
DCI, EIHDR and ENPI.

— The Commission has developed a meth-
odology for ex post ROM with the aim of
measuring the impact of projects.

90.

The situation for ACP is very different from
ALA countries where the formal involvement
of NSAs is more recent.

Furthermore, as in the vast majority of DCI
countries, the national authorities have not
identified NSA capacity building as a pri-
ority. Geographic programmes cannot be
used for this purpose, leaving the thematic
programme as the only option.

In line with the statement of the Court that
capacity development should preferably be
channelled through Geographic programs,
the principle of alignment of aid requires
that partner country governments define
strategies, sectors and themes within this
context. (cf. Paris Declaration on aid effect-
iveness and the European Consensus for
development and the conclusion of Accra).
The Commission will undoubtedly continue
to promote the involvement of NSAs.
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91.

The Commission welcomes the Court’s recog-
nition of the high relevance of the financed
projects.

92,

The two issues are not in contradiction:
selection of the most appropriate NSAs for
the implementation of the action does not
preclude the support for specific capacity
development need, which could concern the
same entity or a different one, with a view
to time improvement.

With the Geographical programmes, which
are complementary to the Thematic pro-
grammes, it is also possible to reach the
less efficient NSAs, for instance in terms of
capacity building.

The Commission is fully aware of the com-
plexity. More and more interaction is struc-
turally organised, e.g. by the involvement
and empowerment of the Geographical
Directorate in the preparation and delivery
of Thematic programs to allow a better com-
plementarity with activities supported by
the bilateral and regional contexts. While
there is a political willingness to ensure
inclusion of grass-roots organisations, there
are clear limits, inherent to:

(i) the respect of the organisational set up
of sovereign states;

(ii) the respect of sound financial manage-
ment as per the Financial regulation;

(iii) the availability of human resources;

(iv) the time constraint;

(v) the enormous number of potential
actors.
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